
PROPOSED

CORRIDOR 
CONSTRUCTION

PROGRAM
CORRIDOR PROGRAM OFFICE

BRIEFING TO AUSTIN CITY COUNCIL

MARCH 20, 2018



2

TODAY’S DISCUSSION

• Overview of Proposed Corridor Construction Program

• Expected Outcomes

• Implementation and Coordination Strategy

• Managing Risk

• March 22 Agenda Items
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2016 MOBILITY BOND PROGRAM

$720 million for transportation and mobility 
improvements

• $101 million for Regional Mobility Projects

• $482 million for Corridor Improvement Projects

• $137 million for Local Mobility Projects

• Sidewalks - $37.5 million

• Urban Trails - $26 million

• Safe Routes to School  - $27.5 million divided evenly by 10 
City Council Districts

• Bikeways - $20 million 

• Intersection Safety/Vision Zero - $15 million

• Sub-Standard Streets/Capital Renewal - $11 million
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CORRIDOR MOBILITY PROGRAM
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CORRIDORS ELIGIBLE FOR CONSTRUCTION
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PUBLIC ENGAGEMENT

• Prior to 2016 bond election:
• Corridor Studies – each study incorporated public engagement

• Mobility Talks – community survey and discussion on mobility priorities

• Community feedback on mobility priorities from other initiatives

• After November 2016:
• Corridor pop-ins and community survey

• Focus group – multiple, diverse stakeholders represented

• Postcards sent to residents/businesses around corridors

• Property and business-owner letters, surveys

• Stakeholder briefings and presentations
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MOBILITY PRIORITIES

COMMUNITY CONSIDERATIONS

emphasizes 
livable, 

walkable, safe 
and transit-
supportive 
corridors

preservation 
of existing 
affordable 

housing

preservation 
of existing 

local 
businesses

promotes 
healthy, 

equitable and 
complete 

communities

opportunities 
to facilitate 

mixed-income 
housing

reduction in 
congestion

connectivity
improved level-
of-service for all 

modes

improved 
effectiveness 

of transit 
operations

CONTRACT WITH VOTERS

opportunities 
for development 

of new 
affordable 

housing
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CORRIDOR-WIDE MOBILITY 
IMPROVEMENTS

• Continuous ADA-compliant 
sidewalks

• Signalized pedestrian crossings 
(PHBs)

• Continuous bicycle facilities 

• Intersection safety improvements 

• Traffic signals with enhanced 
technology

• Transit priority signals/bus queue 
jump lanes

• Optimized transit stop locations 
(Capital Metro Connections 2025)
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ENHANCED MULTIMODAL 
IMPROVEMENTS

Corridor-wide mobility improvements 
plus:

• Full street reconstruction to ideal 
multimodal configuration

• Wide sidewalks/shared-use paths on 
both sides of the road

• Protected bicycle facilities

• Improved driveway configurations and 
medians

• Drainage improvements to support 
mobility improvements

• Street lighting

• Landscaping/trees
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34 INVESTMENT PACKAGES OF CORRIDOR-WIDE MOBILITY IMPROVEMENTS 

OR ENHANCED MULTIMODAL IMPROVEMENTS 

ON 9 CORRIDORS
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IMPROVEMENT

REALITIES OF IMPLEMENTATION
• Leveraging

• Geographic dispersion

• Packaging

• Coordination

• Sequencing

• Accelerated delivery

PROPOSED 

CORRIDOR 

CONSTRUCTION 

PROGRAM
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PROPOSED CORRIDOR 
CONSTRUCTION 

PROGRAM
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PROPOSED CORRIDOR CONSTRUCTION PROGRAM

$1.4 billion Corridor Construction Program: 
34 investment packages across 9 corridors

• Approach to implementation – Maintain flexibility to 
leverage other funding opportunities. All 34 investment 
packages will move forward in one of the following funding 
categories:
• Full design and construction with 2016 Mobility Bond
• Initiate design with 2016 Mobility Bond, seek additional funding 
• Seek other funding (leveraging, partnerships, other 

opportunities)
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FULL DESIGN/CONSTRUCTION

• Intersection improvements, pavement rehabilitation, traffic signal 
upgrades

• ADA-compliant sidewalks or shared-use paths along full length of each 
corridor

• Bicycle facilities (bicycle lane or shared-use path) along full length of 
each corridor

• Transit signal priority, improved connections, bus queue jump lanes

ENHANCED MULTIMODAL IMPROVEMENTS FOR: 
• East Riverside Drive: Shore District Drive to Montopolis Drive

CORRIDOR-WIDE MOBILITY IMPROVEMENT PACKAGES FOR ALL 9 CORRIDORS 
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FUNDING CATEGORY: 

Full Design and Construction

Corridor-wide Mobility 
Improvements on all 9 corridors

Enhanced Multimodal Improvements 
on East Riverside – Shore District 

Drive to Montopolis Drive
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INITIATE DESIGN & POTENTIAL CONSTRUCTION

• William Cannon Corridor – all segments
• I-35 to McKinney Falls Parkway (submitted for CAMPO grant)

• Airport Boulevard – all segments

• South Lamar Boulevard 
• Panther Trail to US 290/Ben White

• North Lamar Boulevard
• Parmer Lane to Howard Lane/I-35 (submitted for CAMPO grant)

ENHANCED MULTIMODAL INVESTMENT PACKAGES FOR:
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Enhanced Multimodal Improvements:
• William Cannon Drive
• Airport Boulevard
• South Lamar – Panther Trail to Ben 

White Boulevard
• North Lamar – Parmer Lane to I-

35/Howard Lane

FUNDING CATEGORY: 

Initiate Design and 

Possible Construction
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SEEK OTHER FUNDING

• East Riverside 
• I-35 to Shore District Drive

• Montopolis Drive to SH 71

• North Lamar Boulevard
• US 183 to Parmer Lane

• Burnet Road 
• West Koenig Lane to Mopac

• Slaughter Lane 
• Mopac to Brodie Lane (CAMPO grant)

ENHANCED MULTIMODAL INVESTMENT PACKAGES FOR:
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SEEK OTHER FUNDING

• Guadalupe Street
• Martin Luther King Jr. Boulevard to W. 29th Street

• E. Martin Luther King Jr. Blvd./FM 969 
• US 183 to Decker Lane

• South Lamar Boulevard
• Riverside Drive to Panther Trail

*Will seek other funding/leveraging opportunities for all 34 
investment packages in the proposed program.

ENHANCED MULTIMODAL INVESTMENT PACKAGES FOR:
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Enhanced Multimodal Improvements:
• Burnet Road
• Guadalupe Street
• E MLK Jr. Blvd/FM 969
• Slaughter Lane - MoPac to Brodie
• North Lamar – US 183 to Parmer 

Lane
• South Lamar – East Riverside to 

Panther Trail
• East Riverside Drive – I-35 to 

Shore District Drive and 
Montopolis Drive to US 71

FUNDING CATEGORY: 

Initiate Design and 

Possible Construction
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FUNDING CATEGORIES

Full Design and 
Construction

Initiate Design 
& Possible 

Construction

Seek Other
Funding

2016 Mobility Bond 
Funding ($482M)

~$462M ~$20M $0
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IMPLEMENTATION & 

COORDINATION
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PROGRAM TIMELINE
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TYPICAL PROJECT PHASES & SCHEDULE

PRELIMINARY PHASE

1 year

DESIGN PHASE

1-3 years

BID/AWARD/
EXECUTION PHASE

6 months

CONSTRUCTION PHASE

1-2 years
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IMPLEMENTATION STRATEGY

 Expedited capital delivery processes 

 Leveraging/funding opportunities

 Coordination with City departments, agencies 

 Aggressively manage risk, cost & schedule

 Design standards 

 Continue to use Contract With Voters: 
implementation and outcomes

 Continue to plan, phase, program
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PROJECT SEQUENCING

• Bulk of construction: 2021-24

• Seeking early-out construction opportunities

• Strategy:
• Get in, get out

• Minimize impact

• Effectively manage traffic flow

• Engage stakeholders early and often throughout design, 
construction
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MANAGING PROJECT 

RISKS
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TRADITIONAL VS. RISK-BASED ESTIMATING
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COST & SCHEDULE RISK MANAGEMENT

PROJECT LIFE CYCLE:
PROJECT COST UNCERTAINTY
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COMMUNICATIONS 

& REPORTING
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REPORTING FREQUENCY

Ongoing Quarterly Annually As Needed

Website/Project Explorer X

Project & Program Status Updates X

Council Updates X

Mobility Committee Updates X

Bond Oversight Commission Updates X

Updates to Boards & Commissions X

Memos & Meetings X

Mobility Annual Plan/Report X
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CITY PRIORITIES
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MBE/WBE OUTREACH 

Austin Area Black 
Contractors Association

U.S. Hispanic Contractors 
Association de Austin

Asian Contractor 
Association

Associated General Contractors 
Association of Austin

Associated General Contractors 
Association of Texas

Associated Builders and 
Contractors Association

Greater Austin Black Chamber 
of Commerce

Greater Austin Hispanic 
Chamber of Commerce

Greater Austin Asian 
Chamber of Commerce

Greater Austin Chamber 
of Commerce

Met with 10 stakeholder organizations for input
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MBE/WBE OUTREACH 

• MBE/WBE Outreach Plan resulted in these issues and 
action items to address issues

• Key issues included:
• Community support

• Quality Outreach

• Availability of MBE/WBE Construction Firms

• MBE/WBE Certification Process

• Increase Capacity to Succeed

• Size and Scope of Bid/Proposal Packages

• Facilitate Relationships between Primes and Subs

• Prime and Sub direct communication



36

MBE/WBE OUTREACH 

• Next steps:
• SMBR will develop an implementation plan for the 

action items listed in the plan.

• Ongoing communication and outreach with 
stakeholder organizations.
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ON THE JOB TRAINING (OJT)

• Purpose: train workers on City construction projects
• Elevate their skill level, pay grade, job opportunity 

• Considerations for trainee goal: dollar value of the contract, duration, potential for 
effective training, type of work, and ratio of trainees to expected journeymen

• Contractor will provide OJT plan 
• Will include names, trades, and wages of the trainees

• Will include training plan from an apprenticeship and/or OJT Program registered by the U.S. 
Department of Labor 

Project Budget # of Trainees/Project Owner’s Allowance

$5,000,000.01 - $10,000,000.00 2 $10K

$10,000.000.01- $15,000,000.00 4 $20k

$15,000,000.01 - $20,000,000.00 6 $30k

Over $20,000,000.01 8 $40k
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ON THE JOB TRAINING

• Association of General Contractors of Texas
• COA Construction Advisory Committee 
• COA Economic Development

• Workforce Solutions Capital Area
• TIP Strategies

• Sub-consultant to Corridor Consultant providing expertise on 
MBE/WBE engagement

• Austin Community College: Continuing Education for Trades
• Unions:  

• Laborers Local 1095 - Laborers International Union of North 
America

• Laborers-Employers Cooperation and Education Trust (LECET)
• Workforce programs by other agencies

Input From:
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NEXT STEPS
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NEXT STEPS

After Council Action:

• Quick pivot into Project Design Phase

• Implement accelerated processes

• Implement communications and MBE/WBE outreach 
strategies
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UPCOMING COUNCIL 

ACTIONS
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MARCH 22 COUNCIL ACTIONS

TRANSPORTATION – MOBILITY BOND ITEMS

• Resolution to approve Corridor Construction Program

• Advanced Funding Agreements with TxDOT
• Airport Boulevard from US 183 to E. Martin Luther King Jr. Blvd.

• Burnet Road from US 183 to MoPac

• E. Martin Luther King Jr. Boulevard/FM 969 from US 183 to Decker Lane

• North Lamar Boulevard from US 183 to Howard Lane

• South Lamar Boulevard from Riverside Drive to US 290

• Austin Transportation Department Capital Budget Amendment - $60 million 

• Austin Transportation Department Operating Budget Amendment - $305,000

• Resolution declaring intent to reimburse ourselves from bond proceeds

CAPITAL CONTRACTING OFFICE ITEMS
• Professional services agreement for Corridor Consultant – Implementation services

• Rotation List for corridor design services
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QUESTIONS?



STAKEHOLDER OUTREACH REPORT 

AUSTINTEXAS.GOV/CORRIDORMOBILITY

March 15, 2018



March 15, 2018

OVERVIEW
The following information summarizes outreach  
and engagement for the Proposed Corridor  
Construction Program since July 29, 2017.

TOTAL  
CONTACTS

7,972
ORGANIZATIONS

1,277
MEETINGS, EVENTS 
& PRESENTATIONS

82

1

POSTCARDS SENT TO 
RESIDENTS & BUSINESSES

109,038
LETTERS SENT TO 
PROPERTY OWNERS

2,453
STAKEHOLDER CONVERSATIONS
DOOR-TO-DOOR
AT BUSINESSES 1,180
AT POP-IN  
MEETINGS 763

STAKEHOLDER OUTREACH REPORT 
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FEEDBACK

TOP 10 SECONDARY COMMENT TOPICS
& ASSOCIATED PRIMARY COMMENT TOPICS

TOTAL 
COMMENTS  
RECEIVED

624

The following information reflects the total number of comments 
received related to construction-eligible corridors since July 29, 2017. 
Comments were received via phone call, email, comment card,  
one-on-one conversations and other avenues.

93

59

METHODOLOGY
PRIORITIZATION PROCESS

SAFETY 
BICYCLE (26) 
VEHICULAR (17)  
PEDESTRIAN (16)

INFORMATION REQUEST 
GENERAL

INPUT OPPORTUNITIES  
OUTREACH/COMMUNICATIONS

SIDEWALK 
PEDESTRIAN

MEDIANS 
COMMUNITY & BUSINESS IMPACTS

ACCESS TO BUSINESSES 
COMMUNITY & BUSINESS IMPACTS

CRITERIA 
PRIORITIZATION PROCESS

SUPPORT 
GENERAL

FACILITIES/RACKS/STORAGE 
BICYCLES

45

44
3528

26

24

26

24

2



March 15, 2018

MEETINGS, EVENTS & PRESENTATIONS

CITY OF AUSTIN BOARDS & COMMISSIONS
;; AFRICAN AMERICAN RESOURCE ADVISORY COMMISSION*
;; ASIAN AMERICAN QUALITY OF LIFE ADVISORY COMMISSION*
;; BICYCLE ADVISORY COUNCIL 
;; BOND ELECTION ADVISORY TASK FORCE
;; BOND OVERSIGHT COMMISSION*
;; FOOD POLICY BOARD
;; HISPANIC/LATINO QUALITY OF LIFE RESOURCE  

ADVISORY COMMISSION*
;; MBE/WBE AND SMALL BUSINESS ENTERPRISE  

PROCUREMENT PROGRAM ADVISORY COMMITTEE*
;; PEDESTRIAN ADVISORY COUNCIL
;; URBAN TRANSPORTATION COMMISSION* 

NEIGHBORHOOD/PROPERTY OWNER ASSOCIATIONS
;; ALLANDALE NEIGHBORHOOD ASSOCIATION*
;; CRESTVIEW NEIGHBORHOOD ASSOCIATION 
;; DISTRICT 6 TOWN HALL 
;; FRIENDS OF EAST RIVERSIDE NEIGHBORHOOD ASSOCIATION 
;; ONION CREEK HOMEOWNERS ASSOCIATION
;; UNIVERSITY AREA PARTNERS*

KEY MEETINGS & BRIEFINGS

* Organizations briefed more than once

MEETINGS, EVENTS & PRESENTATIONS HAVE OCCURRED
82

3
PUBLIC MEETINGS

4
FOCUS GROUPS

8
BOARD & COMMISSION BRIEFINGS

9
DOOR-TO-DOOR OUTREACH  EVENTS

9
POP-IN MEETINGS

18
ELECTED OFFICIAL/COMMUNITY LEADER BRIEFINGS 

31
STAKEHOLDER MEETINGS

3

STAKEHOLDER OUTREACH REPORT 

BUSINESS & PROFESSIONAL GROUPS
;; AUSTIN BOARD OF REALTORS
;; ASCE CENTRAL TEXAS
;; ASIAN CONTRACTOR ASSOCIATION*
;; ASSOCIATED GENERAL CONTRACTORS ASSOCIATION OF AUSTIN*
;; ASSOCIATED GENERAL CONTRACTORS ASSOCIATION OF TEXAS*
;; ASSOCIATED BUILDERS AND CONTRACTORS ASSOCIATION*
;; GREATER AUSTIN ASIAN CHAMBER OF COMMERCE*
;; GREATER AUSTIN BLACK CHAMBER OF COMMERCE*
;; GREATER AUSTIN CHAMBER OF COMMERCE*
;; GREATER AUSTIN CHAMBER OF COMMERCE (ECONOMIC DEVELOPMENT COUNCIL)

;; GREATER AUSTIN HISPANIC CHAMBER OF COMMERCE*
;; SOCIETY OF MARKETING PROFESSIONAL SERVICES AUSTIN AREA  

BLACK CONTRACTORS ASSOCIATION
;; U.S. HISPANIC CONTRACTORS ASSOCIATION DE AUSTIN* 

ELECTED OFFICIALS
;; AUSTIN CITY COUNCIL*
;; MOBILITY COMMITTEE*
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COMMENTS ASSOCIATED  
WITH SPECIFIC CORRIDORS

4,100 ALL CORRIDORS

116 AIRPORT BOULEVARD

98 BURNET ROAD 

140 S LAMAR BOULEVARD

99 WILLIAM CANNON DRIVE

77 GUADALUPE STREET

72 E RIVERSIDE DRIVE

180 N LAMAR BOULEVARD

190 SLAUGHTER LANE

42 E MLK JR BOULEVARD/FM 969 

TOTAL 
CONTACTS

7,972
80 BURNET ROAD 

50 AIRPORT BOULEVARD 

57 S LAMAR BOULEVARD 

33 SLAUGHTER LANE 

23 WILLIAM CANNON DRIVE 

33 N LAMAR BOULEVARD

33 GUADALUPE STREET 

29 E RIVERSIDE DRIVE

CONTACTS PER CORRIDOR 

17 E MLK JR BOULEVARD/FM 969 

4
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DIGITAL OUTREACH

E-NEWSLETTERS
DISTRIBUTED

16

5

WEBSITE
VISITORS

36,952 1,862
VIDEO 
IMPRESSIONS

12,184
FACEBOOK 
IMPRESSIONS

104,113
TWITTER 
IMPRESSIONS64,734

POP-IN MEETINGS

188,796
COMMUNITY SURVEY

198,065
PROPOSED CORRIDOR CONSTRUCTION  
PROGRAM ANNOUNCEMENT NEXTDOOR

RESIDENTS
REACHED
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COMMUNIT Y SURVEY

6

•	  88% knew the 2016 Mobility Bond had  
 been approved and the largest portion is  
 going to corridors.

•	  65% knew that Corridor Mobility Plans  
 recommended improvements for each  
 corridor.

•	  50% knew there isn’t enough funding   
 for all of  the Corridor Mobility Plan  
 recommendations.

•	  59% did not know the Contract With 
 Voters tells us how to prioritize projects  
 on the corridors.

•	  56% knew that thousands of Austinites 
 have provided input that informed the 
 Corridor Construction Program.

A Corridor Mobility Program community survey was conducted 
between Sept. 11, 2017 and Dec. 10, 2017. The survey was available 
in several languages, and respondents were able to complete the 
survey online and in person at various meetings and events.

SURVEYS
TAKEN

1,580

A total of 1,580 community members completed surveys about the Corridor Mobility Program. 
The majority —1,565 surveys—were completed in English, 10 were completed in Spanish, and 
five were completed in Chinese. The following is a summary of the results:
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BUSINESS & PROPERT Y OWNER OUTREACH

7

We have made additional efforts to reach 
business and property owners in each corridor 
to inform them about potential improvements 
that may be coming and to collect feedback. 

Highlights from the feedback received include:

•	 Concerns about traffic congestion that may be caused by construction.

•	 Concerns that medians proposed in the Corridor Mobility Plans would inhibit access to businesses.

•	 Concerns about changes to driveway configurations.

•	 A desire to maintain sufficient space for large trucks to make turns into businesses (to make deliveries and as patrons).

•	 Concerns about losing the ability to utilize City of Austin right-of-way for parking or other purposes.

•	 Concerns about the loss of on-site parking.

•	 Concerns about increased property taxes (triple net leases) from business owners.

Planned actions to be taken during the Design Phase include:

•	 Meetings are planned with corridor business owners to discuss strategies for mitigating disruptions that may  

be caused by construction.

•	 The Corridor Program Office will consult with other departments regarding best practices, as well as programs  

that may be explored to assist businesses during construction.

•	 We will work with each business and property owner directly to understand their concerns. As possible, we will work 

with them to maximize access, reconfigure driveways, and minimize other impacts, while still meeting the desired 

safety and mobility outcomes that the improvements will provide.

SURVEYS
RECEIVED

126

PROPERTY OWNER 
LETTERS

2,453

DOOR-TO-DOOR
CONVERSATIONS
AT BUSINESSES

1,180
WALKS OCCURRED BETWEEN  
NOV 8 AND DEC 13



STAKEHOLDER OUTREACH REPORT 
March 15, 2018

8

POP-IN MEETINGS

CORRIDOR	 DATE	 LOCATION	 ADDRESS
;; AIRPORT BLVD	 SEPT 12	 WALGREENS	 1144 AIRPORT BLVD, 78702
;; S LAMAR BLVD	 SEPT 15	 WHEATSVILLE CO-OP	 4001 S LAMAR BLVD, 78704
;; BURNET RD	 SEPT 19	 WALMART	 2525 W ANDERSON LN, 78757
;; E MLK JR BLVD/FM 969	 SEPT 27	 EAST COMMUNITIES YMCA	 5315 ED BLUESTEIN BLVD, 78723
;; N LAMAR BLVD	 SEPT 28	 LOWE’S	 13000 N I-35 SVC RD SB, 78753
;; SLAUGHTER LN	 OCT 4	 WALMART	 9300 S I-35 FRONTAGE RD, B, 78748
;; GUADALUPE ST	 OCT 10	 UNIVERSITY CO-OP	 2246 GUADALUPE ST, 78705
;; E RIVERSIDE DR	 OCT 12	 WALGREENS	 1920 E RIVERSIDE DR, BLDG B, 78741
;; WILLIAM CANNON DR	 OCT 17	 BIG LOTS	 801 E WILLIAM CANNON DR #135B, 78745

POSTCARDS SENT TO
RESIDENTS & BUSINESSES

109,038
STAKEHOLDER
CONVERSATIONS

763
COMMENT 
CARDS

98
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Produced by the City of Austin Corridor Program Office.  

For questions call Sara Behunek at (512) 974-7840



DISTRICTS 1 2 3 4 5 6 7 8 9 10 

66

1010

77

44

99

33

22

55

88

11

PRIMARY PALETTE

SECONDARY PALETTE

1. 
SAND

2. 
CLOUD

3. 
GRAVEL

4. 
ASPHALT

5. 
MOSS

6. 
LAKE

7. 
SUNSET

8. 
SKY

9. 
SUNSHINE

10. 
ROSE

11. 
DIRT

12. 
GRASS

Chinatown

Austin Bergstrom Airport

State
Capital

The Domain

Anderson Lanier 

LASA

Reagan 
Early College

McCallum 

Eastside 
Memorial

Garza 

Austin

Travis

Ann Richards

Crockett

Bowie

Akins

PROPOSED CORRIDOR CONSTRUCTION PROGRAM

CAMPO GRANT APPLICATION

CAMPO GRANT APPLICATION

CAMPO GRANT APPLICATION
(Running Water Dr to Mckinney falls Pkwy)

45

FM 1826

MOPAC

SOUTHWEST PKWY.

BRODIE LN.

IH 35

IH 35

VERTEX BLVD.

McKINNEY FALLS PKWY

HWY 290

SHORE DISTRICT DR.

CROSSING PL.

DECKER LN.
MANOR RD.

MLK JR BLVD.

W 24th ST.

W. 18th ST.

W. 29th ST.

45th ST.

NORTH LAMAR

THURMOND ST .

W. RUNDBERG

BRAKER LN.

PARMER LN.MOPAC

BRAKER LN.

US 183

US 183

HWY 71

US 183

US 183

ANDERSON LN.

KOENIG LN.

HOWARD LN.

MONTOPOLIS DR.

OXFORD AVE

TREADWELL ST.

W. RIVERSIDE DR.

N

RR 2222

E MLK JR BLVD/FM969

GU
AD

AL
UP

E S
T

Design and Construction
Initiate Design/ Possible Construction
Other Funding/ Partnerships
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RESOLUTION NO. 20160818-074 

WHEREAS, City staff estimates that $500 million in bond capacity for an 

eight year bond program is available under Austin's current debt tax rate; and 

WHEREAS, City Council desires to preserve $250 million of bond capacity 

for a future bond referendum in 2017 or 2018; and 

WHEREAS, City Council is ordering a Special Election to be held on 

November 8, 2016 for the purpose of asking the voters to authorize $720 million in 

general obligation bonds comprised of $250 million of the City's $500 million of 

bond capacity under its existing debt tax rate, and an additional $470 million 

associated with an estimated debt tax rate increase of approximately 2.25 cents per 

$100 worth of property valuation; and 

WHEREAS, City Council desires to allocate the $720 million as follows: 

(i) $101,000,000 for the following Regional Mobility projects to address 

congestion and enhance safety: (a) $46,000,000 for improvements to the 

Loop 360 corridor intersections at Westlake Drive, Courtyard Drive, RM 

2222, Lakewood Drive and Spicewood Springs Road/Bluff Stone Lane, (b) 

$17,000,000 for improvements to Spicewood Springs Road east of Loop 

360, (c) $30,000,000 for improvements to Anderson Mill Road, intersection 



of RM 620 and RM 2222, and Parmer Lane between SH45 and Brushy 

Creek, and (d) $8,000,000 for improvements to Old Bee Caves Road Bridge; 

(ii) $482,000,000 for the following Corridor Improvement Projects: (a) 

implementation of corridor plans for North Lamar Boulevard, Burnet Road, 

Airport Boulevard, East Martin Luther King Jr. Boulevard/FM 969, South 

Lamar Boulevard, East Riverside Drive and Guadalupe Street (b) 

implementation of corridor plans for Slaughter Lane and/or William Cannon 

Drive, and (c) preliminary engineering and design of improvements for the 

following additional critical arterials and corridors: William Cannon Drive, 

Slaughter Lane, North Lamar/Guadalupe Street, Rundberg West, Rundberg 

East, East Colony Park Loop Road, East Martin Luther King Jr. 

Boulevard/FM 969, South Congress Avenue, Manchaca, and South Pleasant 

Valley; and 

(iii) $137,000,000 for the following Local Mobility Projects; (a) 

$37,500,000 for sidewalks, (b) $27,500,000 for implementation of Safe 

Routes to School, to be divided evenly among each Council District, (c) 

$26,000,000 for urban trails for transportation and mobility purposes, (d) 

$20,000,000 for bikeways for transportation and mobility purposes, (e) 

$15,000,000 for implementation of fatality reduction strategies including 



• projects listed on the Top Crash Location Intersection Priorities 

Improvements List, and (f) $11,000,000 for the following sub-standard 

streets/capital renewal: Falwell Lane, William Cannon Overpass Bridge, FM 

1626, Cooper Lane, Ross Road, Circle S. Road, Rutledge Spur, Davis Lane, 

Latta Drive/Brush Country, Johnny Morris Road, and Brodie Lane; and 

WHEREAS, City Council desires that the $720 million bond program be 

completed within eight years from voter approval and in accordance with the 

guidance and procedures set forth in this resolution; NOW, THEREFORE, 

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF AUSTIN: 

The Council, by this official action, reaffirms its commitment to the voters 

regarding the conditions contained in the ordinance calling the November 2016 

Mobility Bond election. Further, Council, by this official action, clarifies and 

declares its intent and commitment to the voters to create a contract with the voters 

that specifies that the proceeds from the $720,000,000 in bonds and notes shall 

only be used for the projects identified in the ordinance calling the November 2016 

Mobility Bond election. 

BE IT FURTHER RESOLVED: 

Council, by this official action declares its intent to contract with the voters 

as to the following permissible purposes for which bond proceeds must be 



expended and the processes that must be followed in determining and prioritizing 

those expenditures: 

(A) Upon voter approval of the November 2016 Mobility Bond Program, the 

City Manager shall begin coordination, design, and engineering activities as soon as 

possible for all projects listed under subsection (ii), parts (a) and (b) above associated 

with the $482,000,000 allocated for Corridor Improvement Projects in order to 

develop recommendations for a construction program for City Council 

consideration. When City staff has gathered sufficient data to develop potential 

construction elements for the Corridor Improvement Projects, and before any 

construction fiinding is appropriated or construction initiated for these projects, the 

City Manager is directed to bring forth recommendations supported by identifiable 

metrics for implementation of a "Corridor Construction Program" in ways that 

prioritize: a) reduction in congestion; b) improved level of service and reduced 

delay at intersections for all modes of travel; c) connectivity, and improved 

effectiveness of transit operations within these corridors and throughout the 

system; and subject to the foregoing, also makes allowances for: i) preservation of 

existing affordable housing and local businesses on the corridors, and opportunities 

for development of new affordable housing along the corridors, including, but not 

limited to, the use of community land trusts, tax increment finance zones along 

corridors, homestead preservation zone tools, revisions to the S.M.A.R.T. Housing 



Program, and targeted investments on the corridors utilizing affordable housing 

bonds and the Housing Trust Fund; ii) geographic dispersion of funding; and iii) 

opportunities to facilitate increased supply of mixed-income housing; 

(B) Subject to subsection (A) above, the "Corridor Construction Program" 

developed by the City Manager for City Council consideration shall recommend 

implementation timelines in accordance with need, as established by the Imagine 

Austin Comprehensive Plan, the Critical Arterials List, Top Crash Location 

Intersection Priorities List, and other policy plans as identified in this resolution; 

(C) Subject to subsection (A) above, in implementing the "Corridor 

Construction Program," the City Manager shall further emphasize making 

corridors livable, walkable, safe, and transit-supportive, and aligned with the 

principles and metrics in the Imagine Austin Comprehensive Plan, with goals of 

reducing vehicle miles traveled, increasing transit ridership and non-vehicular 

trips, and promoting healthy, equitable, and complete communities as growth 

occurs on these corridors; 

(D) In reviewing and approving the Corridor Construction Program, the City 

Council shall be guided by the same priorities and consideration''as apply to the 

City Manager as set out in Sub Sections (A), (B), and (C) above; 

(E) The City Manager shall revisit and update existing corridor plans as 

needed to ensure that final design and implementation conforms to the region's 



most recently adopted transportation plans and recently adopted policies and 

standards for transportation infrastructure design, including, but not limited to: 

Capital Metro Connections 2025; 

Capital Metro Service Guidelines and Standards; 

Project Connect Regional High Capacity Transit Plan; 

City of Austin Strategic Housing Plan; 

City of Austin Transit Priority Policy; 

City of Austin Strategic Mobility Plan; 

City of Austin Complete Streets Policy; 

City of Austin Sidewalk Master Plan; 

City of Austin Urban Trails Master Plan; 

City of Austin Bicycle Master Plan; 

Vision Zero Plan; 

applicable National Association of City Transportation Officials standards; 

and 

• Imagine Austin Comprehensive Plan; 

(F) The City Manager is directed to coordinate with other local taxing 

entities and identify and pursue potential opportunities for grants and other 

collaborative funding from federal, state, local, as well as private sources. If 

additional funding is required to complete specified improvements, the City 



Manager is directed to identify available ftjnding within existing capital budgets 

and other sources described above (provided that neither the identification, 

commitment nor receipt of such additional funding shall limit Council's authority 

to proceed with the issuance of bonds or notes authorized by the November 2016 

Mobility Bond Election). If the cost of improvements associated with an identified 

Regional Mobility project is less than the amount designated for that specific 

project, the excess funds shall be used on additional improvements in the corridors 

on which identified Regional Mobility projects are being implemented; and 

(G) The City Manager is directed to analyze existing capital project delivery 

systems and processes in order to recommend potential changes and resource 

requirements to complete the proposed bond program within eight years from 

initiation (provided that bonds and notes authorized by the November 2016 

Mobility Bond Election shall be issued to provide fiinding for the bond program at 

the appropriate time, as determined by Council, which may be more than eight 

years after initiation of the bond program). Further, the City Manager shall bring 

forth recommendations to City Council within 90 days of voter approval, outlining 

a process for Chy Council oversight, including a report to the Mobility Committee, 

a report to the fiill Council, and a timeline and process for reporting to the Citizen 

Bond Oversight Committee. 



(H) City Manager is directed to include in bond informational materials that 

educate the voters about the bond election, in addition to the typical voter 

information about projects and programs that are included in the bond program as 

described above, as well as the typical tax rate and tax bill impact information that 

has been included in previous bond information, tax impact information for a 

median-valued house and houses of various appraised values in a Bond Voter 

Information Brochure and a tax bill impact calculator to be included on a Bond 

Program Informational Website. 

ADOPTED: August 18 ,2016 ATTESTVjyn^ ^ jS . J^-T :̂cQ^np 
Jannette S. Goodall 

City Clerk 
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Mobility Priorities Indicator Metric ARPT-SYS ARPT-LB-45 ARPT-45-MR ARPT-MR-183 ERD-MD-71

% change people/hour/mile 0.9 1.2 1.1 1.2 4.5
change in # people/hour/mile 0.8 0.9 0.8 0.9 4.5

Reduced Vehicular Delay change in delay (minutes/person/mile) 0.4 1.2 1.3 1.1 3.0
Transit LOS From MMLOS Tool 1.7 1.7 1.7 1.7 3.3
Bike LOS From MMLOS Tool 3.3 3.3 3.3 3.3 3.3
Ped LOS From MMLOS Tool 0.0 2.5 2.5 2.5 0.0

% reduction in crash rate 0.0 1.0 0.5 2.4 3.3
# top crash intersections 1.1 0.8 0.0 2.3 0.0

Enhanced vehicle connections # new or improved intersections/mile 0.8 0.0 0.0 2.0 1.4

Connections to External Transit # connections/ mile 1.1 1.1 1.6 1.3 0.4
Special Attractors # attractors / SM 2.1 1.6 4.4 2.2 0.2
Dedicated Crossings change in number per mile 2.0 1.7 1.8 2.3 0.0
# Bike connections # connections per mile 2.0 2.4 2.5 1.7 3.2

Effectiveness of Transit 
Operations

Population near transit
population per square mile within 1/2 
mile of transit

0.9 0.8 1.0 0.8 0.5

Raw Mobility Calculation (Max = 100) 22.25 24.88 27.97 29.61 41.02

ARPT-SYS ARPT-LB-45 ARPT-45-MR ARPT-MR-183 ERD-MD-71

◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊
◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊
◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊
◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊

◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊
◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊ ◊

Raw Community Considerations Index 1.17 1.83 1.67 2.00 1.83

Overall Weighted Calculation (60% Mobility / 40% CCI) 28.91 39.37 39.01 44.43 49.06

Estimated Implementation Cost (per recommendation) $79,936,664 $59,750,729 $39,179,176 $65,202,206 $35,236,216

Congestion Reduction People Throughput

Improved Level of 
Service for All Modes

Safety

Connectivity

Promotes healthy, equitable and complete communities

Community Considerations
Preservation of affordable housing

Preservation of local businesses

Opportunities for development of new affordable housing

Opportunities to facilitate increased supply of mixed-income housing

Emphasizes livable, walkable, safe & transit-supportive corridors

1/23/2018
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Corridor Mobility Program Prioritization Model Results

Ranked List, Sorted by Points Per $ Million/Mile

Corridor From To Low Most Likely High
Corridor-wide Mobility 

Improvements
East Riverside Drive IH35 SH71 $13,400,000 $14,400,000 $14,800,000 8.09

Enhanced Multimodal 
Improvements 

William Cannon Drive
Southwest 
Parkway

Mopac $15,100,000 $16,300,000 $16,700,000 5.10

Corridor-wide Mobility 
Improvements

Guadalupe Street $18,500,000 $19,800,000 $20,400,000 4.70

Enhanced Multimodal 
Improvements 

William Cannon Drive Mopac IH35 $22,400,000 $24,100,000 $24,700,000 4.61

Corridor-wide Mobility 
Improvements

E. MLK Blvd. US183 Decker Ln. $7,400,000 $7,900,000 $8,100,000 4.53

Enhanced Multimodal 
Improvements 

William Cannon Drive IH35
McKinney Falls 

Pky
$20,000,000 $21,400,000 $22,000,000 3.18

Corridor-wide Mobility 
Improvements

Slaughter Lane FM1826 Vertex Blvd. $45,200,000 $48,500,000 $49,900,000 2.93

Corridor-wide Mobility 
Improvements

William Cannon Dr Southwest Pky
McKinney Falls 

Pky
$43,400,000 $46,600,000 $47,900,000 2.82

Corridor-wide Mobility 
Improvements

Airport Blvd. N. Lamar Blvd. US183 $74,500,000 $79,900,000 $82,200,000 2.35

Corridor-wide Mobility 
Improvements

North Lamar Blvd. US183 Howard Ln. $62,200,000 $66,800,000 $68,600,000 2.31

Enhanced Multimodal 
Improvements 

East Riverside Drive
Shore District 

Dr.
Crossing Place $35,600,000 $38,200,000 $39,200,000 2.00

Corridor-wide Mobility 
Improvements

South Lamar Blvd. Riverside Dr.  US290 $33,700,000 $36,200,000 $37,200,000 1.99

Enhanced Multimodal 
Improvements 

East Riverside Drive Crossing Place Montopolis Dr. $30,000,000 $32,200,000 $33,100,000 1.77

Enhanced Multimodal 
Improvements 

Airport Blvd. Manar Rd. US183 $60,700,000 $65,200,000 $67,000,000 1.69

Enhanced Multimodal 
Improvements 

Airport Blvd. N. Lamar Blvd. 45th St. $55,700,000 $59,800,000 $61,400,000 1.63

Enhanced Multimodal 
Improvements 

South Lamar Blvd. Panther Trail  US290 $14,400,000 $15,400,000 $15,900,000 1.59

Enhanced Multimodal 
Improvements 

Airport Blvd. 45th St. Manar Rd. $36,500,000 $39,200,000 $40,300,000 1.54

Enhanced Multimodal 
Improvements 

North Lamar Blvd. Parmer Ln. Howard Ln. $28,300,000 $30,400,000 $31,300,000 1.48

Enhanced Multimodal 
Improvements 

East Riverside Drive IH35
Shore District 

Dr.
$13,800,000 $14,800,000 $15,200,000 1.48

Enhanced Multimodal 
Improvements 

North Lamar Blvd. Thurmond St. Rundberg Ln. $25,500,000 $27,300,000 $28,100,000 1.30

Corridor-wide Mobility 
Improvements

Burnet Road W. Koenig Ln. Mopac $49,500,000 $53,200,000 $54,700,000 1.23

Enhanced Multimodal 
Improvements 

East Riverside Drive Montopolis Dr. SH71 $32,800,000 $35,200,000 $36,200,000 1.21

Enhanced Multimodal 
Improvements 

Burnet Road Anderson Ln. US183 $33,400,000 $35,900,000 $36,900,000 1.11

Enhanced Multimodal 
Improvements 

North Lamar Blvd. US183 Braker Ln. $62,200,000 $66,700,000 $68,600,000 0.99

Enhanced Multimodal 
Improvements 

Slaughter Lane Mopac Brodie Lane $35,500,000 $38,100,000 $39,200,000 0.99

Enhanced Multimodal 
Improvements 

Guadalupe Street W. MLK Blvd. 29th St. $42,300,000 $45,400,000 $46,700,000 0.96

Enhanced Multimodal 
Improvements 

Burnet Road US183 Braker Ln. $39,800,000 $42,700,000 $43,900,000 0.94

Enhanced Multimodal 
Improvements 

E. MLK Blvd. US183 Decker Ln. $49,700,000 $53,300,000 $54,800,000 0.88

Enhanced Multimodal 
Improvements 

Burnet Road Braker Ln. Mopac $34,900,000 $37,400,000 $38,500,000 0.86

Enhanced Multimodal 
Improvements 

North Lamar Blvd. Braker Ln. Parmer Ln. $55,400,000 $59,500,000 $61,200,000 0.85

Enhanced Multimodal 
Improvements 

South Lamar Blvd. Oxford Ave. Panther Trail $52,200,000 $56,100,000 $57,600,000 0.80

Enhanced Multimodal 
Improvements 

Burnet Road W. Koenig Ln. Anderson Ln. $42,900,000 $46,100,000 $47,400,000 0.61

Enhanced Multimodal 
Improvements 

South Lamar Blvd. Treadwell St. Oxford Ave. $45,600,000 $48,900,000 $50,300,000 0.55

Enhanced Multimodal 
Improvements 

South Lamar Blvd. Riverside Dr. Treadwell St. $36,700,000 $39,400,000 $40,400,000 0.41

Points Per 
Million $/Mile

Full Project Implementation CostLimits

24th St, San Antonio St & 
Guadalupe St. from 18th St to 

29th St.

Recommendation

1/26/2018
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Ranked List, Sorted by Points Per $ Million/Mile

Low Most Likely
34.45 $13,400,000 $14,400,000 3.39 8.09
22.39 $15,100,000 $16,300,000 3.70 5.10
29.58 $18,500,000 $19,800,000 3.15 4.70
24.66 $22,400,000 $24,100,000 4.50 4.61
19.96 $7,400,000 $7,900,000 1.80 4.53
19.38 $20,000,000 $21,400,000 3.52 3.18
14.07 $45,200,000 $48,500,000 10.10 2.93
11.21 $43,400,000 $46,600,000 11.72 2.82
28.91 $74,500,000 $79,900,000 6.50 2.35
26.60 $62,200,000 $66,800,000 5.81 2.31
68.28 $35,600,000 $38,200,000 1.12 2.00
22.49 $33,700,000 $36,200,000 3.20 1.99
59.48 $30,000,000 $32,200,000 0.96 1.77

2.48 1.69
2.47 1.63

ERD-SYS 
WC-SWP-MP 
GS-SYS
WC-MP-IH35 
MLK-SYS 
WC-IH35-MFP 
SLGT-SYS 
WC-SYS 
ARPT-SYS 
NOLA-SYS 
ERD-SDD-CP 
SOLA-SYS 
ERD-CP-MD 
ARPT-MR-183 
ARPT-LB-45 
SOLA-PT-290 0.50 1.59

1.55 1.54
1.12 1.48
0.44 1.48

ARPT-45-MR 
NOLA-PL-HL 
ERD-35-SDD 
NOLA-TS-RL 0.86 1.30

5.00 1.23
0.87 1.21
1.15 1.11
1.94 0.99
2.10 0.99

44.43   $60,700,000  $65,200,000 
39.37   $55,700,000  $59,800,000 
49.19   $14,400,000  $15,400,000 
39.01   $36,500,000  $39,200,000 
40.30   $28,300,000  $30,400,000 
49.84   $13,800,000  $14,800,000 
41.41   $25,500,000  $27,300,000 
13.10   $49,500,000  $53,200,000 
49.06   $32,800,000  $35,200,000 
34.62   $33,400,000  $35,900,000 
34.19   $62,200,000  $66,700,000 
18.00   $35,500,000  $38,100,000 
33.77   $42,300,000  $45,400,000 1.29 0.96
30.36 $39,800,000 $42,700,000 1.32 0.94
26.19 $53,300,000 1.80 0.88
31.29 $37,400,000 1.03 0.86
26.73 $59,500,000 1.89 0.85
37.16 $56,100,000 1.20 0.80
18.87 $46,100,000 1.50 0.61
29.82 $48,900,000 0.90 0.55

BR-SYS ERD-
MD-71 BR-
AL-183 
NOLA-183-BL 
SLGT-MP-BL 
GS-MLK-29 
BR-183-BL 
MLK-183-DL 
BR-BL-ME 
NOLA-BL-PL 
SOLA-OA-PT 
BR-WKL-AL 
SOLA-TS-OA 
SOLA-RD-TS 26.77

$49,700,000
$34,900,000
$55,400,000
$52,200,000
$42,900,000
$45,600,000
$36,700,000 $39,400,000

High
$14,800,000
$16,700,000
$20,400,000
$24,700,000
$8,100,000

$22,000,000
$49,900,000
$47,900,000
$82,200,000
$68,600,000
$39,200,000
$37,200,000
$33,100,000
$67,000,000
$61,400,000
$15,900,000
$40,300,000
$31,300,000
$15,200,000
$28,100,000
$54,700,000
$36,200,000
$36,900,000
$68,600,000
$39,200,000
$46,700,000
$43,900,000
$54,800,000
$38,500,000
$61,200,000
$57,600,000
$47,400,000
$50,300,000
$40,400,000 0.60

$4,300,000
$4,400,000
$6,300,000
$5,300,000
$4,400,000
$6,100,000
$4,800,000
$4,000,000

$12,300,000
$11,500,000
$34,100,000
$11,300,000
$33,600,000
$26,300,000
$24,200,000
$30,900,000
$25,300,000
$27,200,000
$33,700,000
$31,800,000
$10,600,000
$40,500,000
$31,200,000
$34,400,000
$18,200,000
$35,200,000
$32,300,000
$29,600,000
$36,300,000
$31,500,000
$46,700,000
$30,700,000
$54,400,000
$65,600,000 0.41

$14,400,000
$30,700,000
$50,500,000
$74,600,000
$82,500,000

$103,900,000
$152,400,000
$199,000,000
$278,900,000
$345,700,000
$383,900,000
$420,100,000
$452,300,000
$517,500,000
$577,300,000
$592,700,000
$631,900,000
$662,300,000
$677,100,000
$704,400,000
$757,600,000
$792,800,000
$828,700,000
$895,400,000
$933,500,000
$978,900,000

$1,021,600,000
$1,074,900,000
$1,112,300,000
$1,171,800,000
$1,227,900,000
$1,274,000,000
$1,322,900,000
$1,362,300,000

Points Per Million 
$/Mile Cumulative CostOverallRecommendation

Full Project Implementation Cost
Project Length (miles) Cost Per Mile

1/24/2018



PROPOSED CORRIDOR CONSTRUCTION PROGRAM - INVESTMENT PACKAGES

Limits To Low Most Likely High

Corridor-wide 

Mobility 

Improvements

Airport Blvd. N. Lamar Blvd. US183  $  74,500,000  $  79,900,000  $  82,200,000 

Up to 6.5 miles of corridor‐wide system safety & mobility improvements including up to 21 traffic signal improvements, up to 9 Pedestrian 

Hybrid Beacons (PHBs), up to 13 miles of new shared‐use paths, up to 6.5 miles of pavement rehabilitation, bridge widenings in both directions 

at Boggy Creek and the Capital Metro Rail line between Springdale Rd and Bolm Rd, and intersection improvements with turn lane modifications 

at E MLK Blvd, Manor Rd, E Koenig Ln, E 45th St, & Springdale Rd.

Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

Burnet Road W. Koenig Ln. Mopac  $  49,500,000  $  53,200,000  $  54,700,000 

Up to 5 miles of corridor‐wide system safety & mobility improvements including up to 19 traffic signal improvements, up to 6 Pedestrian Hybrid 

Beacons (PHBs), up to 10 miles of new shared‐use paths, up to 5 miles of pavement rehabilitation, intersection improvements with turn lane 

modifications at W Koenig Ln, W Braker Ln, Kramer Ln, Esperanza Crossing, & Gault Ln, intermittent median islands from W Koenig Ln to W 

Anderson Ln, improved stormwater drainage from US 183 to Mopac.

Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

East Riverside 

Drive
IH35 SH71  $  13,400,000  $  14,400,000  $  14,800,000 

Up to 3 miles of corridor‐wide system safety & mobility improvements including up to 14 traffic signal improvements, up to 3 Pedestrian Hybrid 

Beacons (PHBs), up to 0.5 miles of new or rehabilitated sidewalks, up to 1 mile of pavement rehabilitation, bridge widenings at Country Club 

Creek, intersection improvements with turn lane modifications at IH35, Willow Creek Dr, Pleasant Valley Rd & Montopolis Dr, intermittent 

median islands, new street lighting from Shore District Dr to Montopolis.

Full Design & 

Construction

Enhanced 

Multimodal 

Improvements

East Riverside 

Drive
Shore District Dr. Crossing Place  $  35,600,000  $  38,200,000  $  39,200,000 

Up to 1 mile of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Shore District Dr to Crossing Place.
Full Design & 

Construction

Enhanced 

Multimodal 

Improvements

East Riverside 

Drive
Crossing Place Montopolis Dr.  $  30,000,000  $  32,200,000  $  33,100,000 

Up to 1 mile of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Crossing Place to Montopolis Dr.
Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

Guadalupe Street  $  18,500,000  $  19,800,000  $  20,400,000 

Up to 3 miles of corridor‐wide system safety & mobility improvements including transit operational enhancements from 18th St. to MLK, up to 3 

traffic signal improvements, up to 4.5 miles of new or rehabilitated sidewalks, up to 0.5 miles of dedicated bike lanes on 24th St., up to 1.5 miles 

of pavement rehabilitation, new street lighting from 18th St to 29th along Guadalupe St & from Guadalupe to N Lamar along 24th St.

Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

E. MLK Blvd. US183 Decker Ln.  $    7,400,000  $    7,900,000  $    8,100,000 

Up to 1.5 miles of corridor‐wide system safety & mobility improvements including up to 3 traffic signal improvements, up to 1 Pedestrian Hybrid 

Beacon (PHB), up to 3.5 miles of new shared‐use paths, bridge sidewalks will be expanded in both directions at Walnut Creek, intersection 

improvements with turn lane modifications at Decker Ln, new street lighting at Decker Ln.

Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

North Lamar 

Blvd.
US183 Howard Ln.  $  62,200,000  $  66,800,000  $  68,600,000 

Up to 5.5 miles of corridor‐wide system safety & mobility improvements including up to 13 traffic signal improvements, up to 8 Pedestrian 

Hybrid Beacons (PHBs), up to 11.5 miles of new or rehabilitated sidewalks and shared‐use paths, up to 10 miles of dedicated bike lanes, up to 5.5 

miles of pavement rehabilitation, bridge widenings at US183 & Walnut Creek, intersection improvements with turn lane modifications at 

Rundberg Ln, Braker Ln & Parmer Ln, intermittent median islands, improved stormwater drainage from Rundberg Ln to Howard Ln.

Full Design & 

Construction

24th St, San Antonio St & Guadalupe 

St. from 18th St to 29th St.

The following 34 "investment packages" were derived from recommendations in Corridor Mobility Plans for the nine corridors eligible for 2016 Mobility Bond construction funding in accordance with the ballot language approved by voters in November 2016. Those corridors are: North 

Lamar Boulevard, Burnet Road, Airport Boulevard, East MLK Jr. Boulevard/FM 969, South Lamar Boulevard, East Riverside Drive, Guadalupe Street, William Cannon Drive and Slaughter Lane. The investment packages below equal an estimated $1.4 billion in mobility, safety, and connectivity 

improvements across the nine corridors. The packages underwent a comparative analysis to identify which improvements would result in the biggest bang for the buck.

The packages were divided into two improvement categories: Corridor-wide Mobility Improvements and Enhanced Multimodal Improvements. Corridor-wide Mobility Improvements generally include the ‘short‐term’ recommendations from the Corridor Mobility Plans. These provide 

improvements for all modes along the entire length of the corridors, including pavement rehabilitation, intersection improvements, traffic signal upgrades, transit signal priority, better connections to transit stops, continuous ADA-compliant sidewalks along the length of the corridors, 

continuous bicycle lanes or shared-use paths along the length of the corridors, and in some cases intermittent median islands for safety. Enhanced Multimodal Improvements generally include the ‘long‐term’ recommendations from the Corridor Mobility Plans. While each corridor is 

different, and the specific improvements may vary, the Enhanced Multimodal Improvements are intended to bring each corridor up to the ultimate vision established in the Corridor Mobility Plan. These improvements build upon the Corridor-wide Mobility Improvements and add full street 

reconstruction, wider sidewalks, protected bicycle lanes, intermittent median islands for safety, and streetscape improvements, such as landscaping and trees.

Each package has three estimated costs: low, most likely, and high. The low represents the cost with a 10% confidence level, the most likely a 70% confidence level, and the high a 90% confidence level. This range is due to the level of information we have right now, and is typical of 

infrastructure project development.

City of Austin staff is proposing three approaches to funding the estimated $1.4 billion in projects: Full design and construction, Initiate Design and Possible Construction, Seek Additional Funding Opportunities. Full design and construction: Investment package will be fully funded through 

2016 Mobility Bond funding and other partnership/coordination opportunities. Initiate design and possible construction: The City will start design of improvements in the investment package using 2016 Mobility Bond funds and the City will be seek funding and partnership opportunities to 

fund the project through completion. Seek additional funding opportunities: The City will seek to implement the improvements through partnership/coordination opportunities, and will seek additional funding opportunities.

All recommendations are approximate, proposed, and subject to change. The exact locations of improvements will be determined in the Project Design Phase, and the City will work with the community prior to project construction.

Improvement 

Category
Corridor

Limits Estimated Cost

Proposed Projects included in Package
Recommended 

Funding Approach

FOR MORE INFORMATION, CONTACT THE CITY OF AUSTIN CORRIDOR PROGRAM OFFICE AT (512) 974-7840 OR CORRIDORS@AUSTINTEXAS.GOV 1 2/16/2018



PROPOSED CORRIDOR CONSTRUCTION PROGRAM - INVESTMENT PACKAGES

The following 34 "investment packages" were derived from recommendations in Corridor Mobility Plans for the nine corridors eligible for 2016 Mobility Bond construction funding in accordance with the ballot language approved by voters in November 2016. Those corridors are: North 

Lamar Boulevard, Burnet Road, Airport Boulevard, East MLK Jr. Boulevard/FM 969, South Lamar Boulevard, East Riverside Drive, Guadalupe Street, William Cannon Drive and Slaughter Lane. The investment packages below equal an estimated $1.4 billion in mobility, safety, and connectivity 

improvements across the nine corridors. The packages underwent a comparative analysis to identify which improvements would result in the biggest bang for the buck.

The packages were divided into two improvement categories: Corridor-wide Mobility Improvements and Enhanced Multimodal Improvements. Corridor-wide Mobility Improvements generally include the ‘short‐term’ recommendations from the Corridor Mobility Plans. These provide 

improvements for all modes along the entire length of the corridors, including pavement rehabilitation, intersection improvements, traffic signal upgrades, transit signal priority, better connections to transit stops, continuous ADA-compliant sidewalks along the length of the corridors, 

continuous bicycle lanes or shared-use paths along the length of the corridors, and in some cases intermittent median islands for safety. Enhanced Multimodal Improvements generally include the ‘long‐term’ recommendations from the Corridor Mobility Plans. While each corridor is 

different, and the specific improvements may vary, the Enhanced Multimodal Improvements are intended to bring each corridor up to the ultimate vision established in the Corridor Mobility Plan. These improvements build upon the Corridor-wide Mobility Improvements and add full street 

reconstruction, wider sidewalks, protected bicycle lanes, intermittent median islands for safety, and streetscape improvements, such as landscaping and trees.

Each package has three estimated costs: low, most likely, and high. The low represents the cost with a 10% confidence level, the most likely a 70% confidence level, and the high a 90% confidence level. This range is due to the level of information we have right now, and is typical of 

infrastructure project development.

City of Austin staff is proposing three approaches to funding the estimated $1.4 billion in projects: Full design and construction, Initiate Design and Possible Construction, Seek Additional Funding Opportunities. Full design and construction: Investment package will be fully funded through 

2016 Mobility Bond funding and other partnership/coordination opportunities. Initiate design and possible construction: The City will start design of improvements in the investment package using 2016 Mobility Bond funds and the City will be seek funding and partnership opportunities to 

fund the project through completion. Seek additional funding opportunities: The City will seek to implement the improvements through partnership/coordination opportunities, and will seek additional funding opportunities.

All recommendations are approximate, proposed, and subject to change. The exact locations of improvements will be determined in the Project Design Phase, and the City will work with the community prior to project construction.

Improvement 

Category
Corridor

Limits Estimated Cost

Proposed Projects included in Package
Recommended 

Funding Approach

Corridor-wide 

Mobility 

Improvements

Slaughter Lane FM1826 Vertex Blvd.  $  45,200,000  $  48,500,000  $  49,900,000 

Up to 10 miles of corridor‐wide system safety & mobility improvements including up to 25 traffic signal improvements, up to 4 Pedestrian Hybrid 

Beacons (PHBs), up to 6 miles of new or rehabilitated sidewalks, up to 14 miles of dedicated or protected bike lanes, up to 3 miles of pavement 

rehabilitation, intersection improvements with turn lane modifications at Escarpment Blvd, Brodie Ln & Congress/IH35.

Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

South Lamar 

Blvd.
Riverside Dr.  US290  $  33,700,000  $  36,200,000  $  37,200,000 

Up to 3 miles of corridor‐wide system safety & mobility improvements including up to 15 traffic signal improvements, up to 4 Pedestrian Hybrid 

Beacons (PHBs), up to 6 miles of new or rehabilitated sidewalks, up to 6 miles of dedicated bike lanes, up to 3 miles of pavement rehabilitation, 

intersection improvements with turn lane modifications at Barton Springs Rd, Hether St, Oltorf St, Mary St, Bluebonnet Ln & Barton 

Skyway/Manchaca, intermittent median islands at various locations along the corridor, improved stormwater drainage from Oxford Ave to 

Panther Trail.

Full Design & 

Construction

Corridor-wide 

Mobility 

Improvements

William Cannon 

Dr
Southwest Pkwy

McKinney Falls 

Pky
 $  43,400,000  $  46,600,000  $  47,900,000 

Up to 11.5 miles of corridor‐wide system safety & mobility improvements including roadway widening from two lanes to four lanes from Running 

Water Dr to McKinney Falls Pkwy, up to 7 traffic signal improvements, up to 7 Pedestrian Hybrid Beacons (PHBs), up to 18 miles of new or 

rehabilitated sidewalks, up to 5 miles of dedicated or protected bike lanes, up to 2 miles of pavement rehabilitation, bridge construction at 

Marble Creek, intersection improvements with turn lane modifications at Brodie Ln, S Pleasant Valley Rd, & Bluff Springs Rd, improved 

stormwater drainage from Running Water Dr to McKinney Falls Pkwy.

Full Design & 

Construction

Enhanced 

Multimodal 

Improvements

Airport Blvd. N. Lamar Blvd. 45th St.  $  55,700,000  $  59,800,000  $  61,400,000 

Up to 2.5 miles of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from N Lamar Blvd to 45th St.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

Airport Blvd. Manor Rd. US183  $  60,700,000  $  65,200,000  $  67,000,000 

Up to 1.5 miles of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from 45th St to Manor Rd.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

Airport Blvd. 45th St. Manor Rd.  $  36,500,000  $  39,200,000  $  40,300,000 

Up to 2.5 miles of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Manor Rd to US183.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

North Lamar 

Blvd.
Parmer Ln. Howard Ln.  $  28,300,000  $  30,400,000  $  31,300,000 

Up to 1 mile of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Parmer Ln to Howard Ln.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

South Lamar 

Blvd.
Panther Trail  US290  $  14,400,000  $  15,400,000  $  15,900,000 

Up to 0.5 miles of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Panther Trail to US290.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

William Cannon 

Drive

Southwest 

Parkway
Mopac  $  15,100,000  $  16,300,000  $  16,700,000 

Proposed improvements at up to 7 intersections: Southwest Pkwy; Rialto Blvd; US 290; Escarpment Blvd; Beckett Rd; Brush Rd; Mopac.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

William Cannon 

Drive
Mopac IH35  $  22,400,000  $  24,100,000  $  24,700,000 

Up to 3.5 miles of roadway widening from four lanes to six lanes from Brodie Ln to Manchaca & proposed improvements at up to 5 intersections: 

West Gate Blvd; Manchaca Rd; Emerald Forest Dr; S 1st St; S Congress.
Initiate Design & 

Possible Construction
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PROPOSED CORRIDOR CONSTRUCTION PROGRAM - INVESTMENT PACKAGES

The following 34 "investment packages" were derived from recommendations in Corridor Mobility Plans for the nine corridors eligible for 2016 Mobility Bond construction funding in accordance with the ballot language approved by voters in November 2016. Those corridors are: North 

Lamar Boulevard, Burnet Road, Airport Boulevard, East MLK Jr. Boulevard/FM 969, South Lamar Boulevard, East Riverside Drive, Guadalupe Street, William Cannon Drive and Slaughter Lane. The investment packages below equal an estimated $1.4 billion in mobility, safety, and connectivity 

improvements across the nine corridors. The packages underwent a comparative analysis to identify which improvements would result in the biggest bang for the buck.

The packages were divided into two improvement categories: Corridor-wide Mobility Improvements and Enhanced Multimodal Improvements. Corridor-wide Mobility Improvements generally include the ‘short‐term’ recommendations from the Corridor Mobility Plans. These provide 

improvements for all modes along the entire length of the corridors, including pavement rehabilitation, intersection improvements, traffic signal upgrades, transit signal priority, better connections to transit stops, continuous ADA-compliant sidewalks along the length of the corridors, 

continuous bicycle lanes or shared-use paths along the length of the corridors, and in some cases intermittent median islands for safety. Enhanced Multimodal Improvements generally include the ‘long‐term’ recommendations from the Corridor Mobility Plans. While each corridor is 

different, and the specific improvements may vary, the Enhanced Multimodal Improvements are intended to bring each corridor up to the ultimate vision established in the Corridor Mobility Plan. These improvements build upon the Corridor-wide Mobility Improvements and add full street 

reconstruction, wider sidewalks, protected bicycle lanes, intermittent median islands for safety, and streetscape improvements, such as landscaping and trees.

Each package has three estimated costs: low, most likely, and high. The low represents the cost with a 10% confidence level, the most likely a 70% confidence level, and the high a 90% confidence level. This range is due to the level of information we have right now, and is typical of 

infrastructure project development.

City of Austin staff is proposing three approaches to funding the estimated $1.4 billion in projects: Full design and construction, Initiate Design and Possible Construction, Seek Additional Funding Opportunities. Full design and construction: Investment package will be fully funded through 

2016 Mobility Bond funding and other partnership/coordination opportunities. Initiate design and possible construction: The City will start design of improvements in the investment package using 2016 Mobility Bond funds and the City will be seek funding and partnership opportunities to 

fund the project through completion. Seek additional funding opportunities: The City will seek to implement the improvements through partnership/coordination opportunities, and will seek additional funding opportunities.

All recommendations are approximate, proposed, and subject to change. The exact locations of improvements will be determined in the Project Design Phase, and the City will work with the community prior to project construction.

Improvement 

Category
Corridor

Limits Estimated Cost

Proposed Projects included in Package
Recommended 

Funding Approach

Enhanced 

Multimodal 

Improvements

William Cannon 

Drive
IH35

McKinney Falls 

Pky
 $  20,000,000  $  21,400,000  $  22,000,000 

Up to 3.5 miles of roadway widening from four lanes to six lanes from IH35 to McKinney Falls Parkway & proposed improvements at up to 2 

intersections: IH35 & Salt Springs Rd.
Initiate Design & 

Possible Construction

Enhanced 

Multimodal 

Improvements

Burnet Road W. Koenig Ln. Anderson Ln.  $  42,900,000  $  46,100,000  $  47,400,000 

Up to 1.5 miles of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from W Koenig Ln to W Anderson Ln.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

Burnet Road Anderson Ln. US183  $  33,400,000  $  35,900,000  $  36,900,000 

Up to 1 mile of full street reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Anderson Ln to US183.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

Burnet Road US183 Braker Ln.  $  39,800,000  $  42,700,000  $  43,900,000 

Up to 1 mile of full street reconstruction to widen from four lanes to six lanes with enhanced pedestrian and bicycle facilities, streetscape, trees, 

medians, street lighting and new drainage system from US183 to Braker Ln.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

Burnet Road Braker Ln. Mopac  $  34,900,000  $  37,400,000  $  38,500,000 

Up to 1 mile of full street reconstruction to widen from four lanes to sixlanes with enhanced pedestrian and bicycle facilities, streetscape, trees, 

medians, street lighting and new drainage system from Braker Ln to Mopac.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

East Riverside 

Drive
IH35 Shore District Dr.  $  13,800,000  $  14,800,000  $  15,200,000 

Up to 0.5 miles of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from IH35 to Shore District Dr.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

East Riverside 

Drive
Montopolis Dr. SH71  $  32,800,000  $  35,200,000  $  36,200,000 

Up to 1 mile of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new drainage 

system from Montopolis Dr to SH71.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

Guadalupe Street W. MLK Blvd. 29th St.  $  42,300,000  $  45,400,000  $  46,700,000 

Up to 1 mile of full reconstruction to add transit only lanes with enhanced pedestrian and bicycle facilities, streetscape, trees and new drainage 

system from MLK to 29th St..

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

E. MLK Blvd. US183 Decker Ln.  $  49,700,000  $  53,300,000  $  54,800,000 

Up to 2 miles of full reconstruction to widen from 4‐lanes to 6‐lanes with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, 

street lighting and new drainage system from US183 to Decker Ln.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

North Lamar 

Blvd.
US183 Braker Ln.  $  62,200,000  $  66,700,000  $  68,600,000 

Up to 2 miles of full reconstruction from US183 to Thurmond St and Rundberg Ln to Braker Ln with enhanced pedestrian and bicycle facilities, 

streetscape, trees, medians, street lighting and new drainage system.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

North Lamar 

Blvd.
Braker Ln. Parmer Ln.  $  55,400,000  $  59,500,000  $  61,200,000 

Up to 2 miles of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new drainage 

system from Braker Ln to Parmer Ln.

Seek Additional 

Funding Opportunities
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PROPOSED CORRIDOR CONSTRUCTION PROGRAM - INVESTMENT PACKAGES

The following 34 "investment packages" were derived from recommendations in Corridor Mobility Plans for the nine corridors eligible for 2016 Mobility Bond construction funding in accordance with the ballot language approved by voters in November 2016. Those corridors are: North 

Lamar Boulevard, Burnet Road, Airport Boulevard, East MLK Jr. Boulevard/FM 969, South Lamar Boulevard, East Riverside Drive, Guadalupe Street, William Cannon Drive and Slaughter Lane. The investment packages below equal an estimated $1.4 billion in mobility, safety, and connectivity 

improvements across the nine corridors. The packages underwent a comparative analysis to identify which improvements would result in the biggest bang for the buck.

The packages were divided into two improvement categories: Corridor-wide Mobility Improvements and Enhanced Multimodal Improvements. Corridor-wide Mobility Improvements generally include the ‘short‐term’ recommendations from the Corridor Mobility Plans. These provide 

improvements for all modes along the entire length of the corridors, including pavement rehabilitation, intersection improvements, traffic signal upgrades, transit signal priority, better connections to transit stops, continuous ADA-compliant sidewalks along the length of the corridors, 

continuous bicycle lanes or shared-use paths along the length of the corridors, and in some cases intermittent median islands for safety. Enhanced Multimodal Improvements generally include the ‘long‐term’ recommendations from the Corridor Mobility Plans. While each corridor is 

different, and the specific improvements may vary, the Enhanced Multimodal Improvements are intended to bring each corridor up to the ultimate vision established in the Corridor Mobility Plan. These improvements build upon the Corridor-wide Mobility Improvements and add full street 

reconstruction, wider sidewalks, protected bicycle lanes, intermittent median islands for safety, and streetscape improvements, such as landscaping and trees.

Each package has three estimated costs: low, most likely, and high. The low represents the cost with a 10% confidence level, the most likely a 70% confidence level, and the high a 90% confidence level. This range is due to the level of information we have right now, and is typical of 

infrastructure project development.

City of Austin staff is proposing three approaches to funding the estimated $1.4 billion in projects: Full design and construction, Initiate Design and Possible Construction, Seek Additional Funding Opportunities. Full design and construction: Investment package will be fully funded through 

2016 Mobility Bond funding and other partnership/coordination opportunities. Initiate design and possible construction: The City will start design of improvements in the investment package using 2016 Mobility Bond funds and the City will be seek funding and partnership opportunities to 

fund the project through completion. Seek additional funding opportunities: The City will seek to implement the improvements through partnership/coordination opportunities, and will seek additional funding opportunities.

All recommendations are approximate, proposed, and subject to change. The exact locations of improvements will be determined in the Project Design Phase, and the City will work with the community prior to project construction.

Improvement 

Category
Corridor

Limits Estimated Cost

Proposed Projects included in Package
Recommended 

Funding Approach

Enhanced 

Multimodal 

Improvements

North Lamar 

Blvd.
Thurmond St. Rundberg Ln.  $  25,500,000  $  27,300,000  $  28,100,000 

Up to 1 mile of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new drainage 

system from Thurmond St to Rundberg Ln.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

Slaughter Lane Mopac Brodie Lane  $  35,500,000  $  38,100,000  $  39,200,000 

Up to 2 miles of roadway widening to widen from 4‐lanes to 6‐lanes from Mopac to Brodie Ln. Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

South Lamar 

Blvd.
Riverside Dr. Treadwell St.  $  36,700,000  $  39,400,000  $  40,400,000 

Up to 0.5 miles of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new 

drainage system from Riverside Dr to Treadwell St.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

South Lamar 

Blvd.
Treadwell St. Oxford Ave.  $  45,600,000  $  48,900,000  $  50,300,000 

Up to 1 mile of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new drainage 

system from Treadwell St to Oxford Ave.

Seek Additional 

Funding Opportunities

Enhanced 

Multimodal 

Improvements

South Lamar 

Blvd.
Oxford Ave. Panther Trail  $  52,200,000  $  56,100,000  $  57,600,000 

Up to 1 mile of full reconstruction with enhanced pedestrian and bicycle facilities, streetscape, trees, medians, street lighting and new drainage 

system from Oxford Ave to Panther Trail.

Seek Additional 

Funding Opportunities
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PROPOSED CORRIDOR  
CONSTRUCTION PROGRAM

As great as Austin is, transportation and mobility are a challenge for our community.  

In November 2016, Austin voters approved $720 million for local, corridor, and regional mobility improvements. 
The largest portion is for corridor improvement projects. Corridors are primary roadways that affect the overall 
transportation network. They are used for getting around, destinations for residents and visitors, and home to 
businesses as well as many Austinites. 

The City of Austin has developed a Proposed Corridor Construction Program to receive funding from the 2016 
Mobility Bond. The Austin City Council will consider approving the program in spring 2018. 

The Proposed Corridor Construction Program will address some of Austin’s biggest mobility challenges by:  

• Getting people moving by increasing the number of people who can travel through the corridors 

• Improving safety and reducing crashes through improvements to intersections and along the corridors 

• Expanding transportation options by improving the safety and connectivity of Austin’s sidewalk  

	 and bicycle networks 
 
All nine corridors in the map below are part of the Draft Proposed Corridor Construction Program. 

NORTH LAMAR BOULEVARD FROM 
US HWY 183 TO HOWARD LANE

PROJECT CORRIDORS

SLAUGHTER LANE FROM 
FM 1826 TO VERTEX BOULEVARD

WILLIAM CANNON DRIVE FROM 
SOUTHWEST PARKWAY TO MCKINNEY 
FALLS PARKWAY

GUADALUPE STREET FROM MARTIN 
LUTHER KING JR. BOULEVARD TO 
WEST 29TH STREET AND WEST 
24TH STREET FROM GUADALUPE TO 
NORTH LAMAR BOULEVARD

EAST RIVERSIDE DRIVE FROM I-35 TO SH 71

SOUTH LAMAR BOULEVARD FROM 
RIVERSIDE DRIVE TO BEN WHITE 
BOULEVARD/US HWY 290 WEST

EAST MARTIN LUTHER KING JR. 
BOULEVARD/FM 969 FROM 
US HWY 183 TO DECKER LANE

AIRPORT BOULEVARD FROM
NORTH LAMAR BOULEVARD 
TO US HWY 183

BURNET ROAD FROM KOENIG LANE
TO MOPAC EXPRESSWAY 
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PROPOSED CORRIDOR  
CONSTRUCTION PROGRAM

The Proposed Corridor Construction Program is composed of all recommendations in Corridor Mobility 
Plans for nine corridors throughout Austin. The estimated cost to design and construct all of these 
recommendations is approximately $1.4 billion. The 2016 Mobility Bond can fund a portion of those 
improvements, and the City of Austin will pursue partnerships, leveraging opportunities, and other funding 
strategies to fully implement the entire Corridor Construction Program. 

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and 
construction with 2016 Mobility Bond funding will result in the biggest bang for the buck and meet other 
goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get:

For more information, including a complete 
list of improvements in the Proposed Corridor 

Construction Program for each corridor, visit 
AustinTexas.gov/CorridorMobility. If you have 

questions, call the Corridor Program Office at  
(512) 974-7840 or email corridors@austintexas.gov.

All numbers are approximate and based 
on the best available data at this time. The 
exact locations of improvements will be 
determined in the Project Design Phase, and 
the City will work with the community prior 
to project construction.

 

Reduced Vehicular Delay
 

Increased Safety 
 
 
 

 
Better Connectivity  
and Travel Options

•	 Anticipated 15% reduction 
in crash rate   

•	 13 of Austin’s Top 28 crash 
intersections improved 

•	 Intermittent median 
islands to reduce crashes 

•	 40 new mid-block 
pedestrian crosswalk 
signals (Pedestrian 
Hybrid Beacons)

•	 75 miles of sidewalks or 
shared-use paths creating 
a complete network along 
the length of all nine 
corridors 

•	 40 miles of bicycle lanes 
creating a complete 
network along the length 
of all nine corridors 

•	 100 bicycle route 
connections  

•	 Coordinated transit 
improvements (Capital 
Metro Connections 2025)

•	 Anticipated 25% average 	
reduction in delay time 

•	 30 intersections 
improved, 50 new 
intersection turn lanes 

•	 120 signal improvements 
with new technology 

•	 30 miles of pavement 	
rehabilitation
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For more information and a complete
list of proposed enhancements, visit

AustinTexas.gov/CorridorMobility

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
The list below is what is proposed for the Airport Boulevard corridor using 2016 Mobility Bond funds. The City will design and construct 
improvements that will enhance mobility, safety, and connectivity from North Lamar Boulevard to US 183.  

Additionally, design work will begin on multimodal enhancements for the full length of the corridor for potential future construction. This 
includes elements like full street reconstruction to extend the life of the roadway; bike lanes that are protected from vehicular traffic; 
intermittent median islands for safety; and streetscape enhancements.

Up to 13 miles of new 
shared-use paths to create 
continuous ADA-compliant 
sidewalks and bicycle facilities 
along length of corridor

Bridge widenings in both 
directions to provide safer 
crossings for drivers, 
pedestrians, and bicyclists at:
 1.  Boggy Creek 
 2.  Capital MetroRail line
   between Springdale Rd 
   and Bolm Rd 

Evaluation and possible 
construction of new midblock 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) for 
cyclists and pedestrians in the 
vicinity of:
  1.  Gunter St 
  2.  South of Oak Spring Dr 
  3.  South of Harvey St
  4.  E 14th ½ St
  5.  E 40th St/Antone St 
  6.  Fernwood Rd/
    Parkwood Rd
  7.  E 49th St
  8.  E 55th St
  9.  Highland Mall Entrance

Up to 21 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety at: 

1.  E MLK Jr Blvd
2.  Manor Rd
3.  E Koenig Ln
4.  E 45th St
5.   Springdale Rd

Up to 6.5 miles of pavement 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

Design and 
Construction

Design and Possible
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Up to 6.5 miles of full street 
reconstruction between US 183 and 
North Lamar Boulevard:
 •  Wider sidewalks 
 •  Protected bicycle lanes 
 •  Enhanced streetscapes with   
  elements like banners, aesthetic  
  treatments, hardscaping,   
  landscaping, trees, etc.
 •  Street lighting
 •  On-corridor stormwater drainage  
  upgrades

The City will begin design on the following 
projects for possible construction with 2016 
Mobility Bond funding. Other funding sources 
and partnerships will be sought.

Airport Boulevard 

/ATXTRANSPORTATION

@AUSTINTEXASGOV

@AUSTINMOBILITYUS 183 to 
North Lamar Boulevard



Airport Boulevard US 183 to 
North Lamar Boulevard

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is to 
ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on Airport Boulevard between US 183 and North 
Lamar Boulevard as well as improvements on eight other corridors. Corridors are primary roadways in Austin’s 
transportation network. 

The recommendations came from the Airport Boulevard Corridor Mobility Plan, which was developed with the help of 
the community. The Corridor Mobility Plan is available at AustinTexas.gov/AirportBlvd. Funding from the 2016 
Mobility Bond will go to improvements on Airport Boulevard. 

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get: 

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 



For more information and a complete 
list of proposed enhancements, visit 

AustinTexas.gov/CorridorMobility 

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
The list below is what is proposed for the Burnet Road corridor using 2016 Mobility Bond funds. The City will design and construct 
improvements that will enhance mobility, safety and connectivity from MoPac to Koenig Lane.
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Up to 10 miles of new 
shared-use paths to create 
continuous ADA-compliant 
sidewalks and bicycle facilities 
along length of corridor

Up to 5 miles of pavement 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

Evaluation and possible 
construction of new midblock 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) 
for cyclists and pedestrians in 
the vicinity of:
  1.  Allandale Rd/W Koenig
    Ln and White Rock Dr
  2.  Twin Oaks Dr 
  3.  Northcross Mall   
  4.  Ashdale Dr 
  5.  Penny Ln/Doris Dr
  6.  South of US 183

Up to 19 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety: 
 1.  W Koenig Ln 
 2.  W Braker Ln 
 3.  Kramer Ln
 4.  Esperanza Crossing
 5.  Gault Ln   

On-corridor stormwater 
drainage upgrades from US 
183 to MoPac to support 
mobility improvements

Design and 
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Intermittent median islands 
from W Koenig Ln to W 
Anderson Ln to improve 
vehicular and transit 
efficiency, and safety for 
everyone

Burnet Road West Koenig Lane to 
MoPac Expressway
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Burnet Road

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is to 
ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on Burnet Road between MoPac Expressway 
and West Koenig Lane as well as improvements on eight other corridors. Corridors are primary roadways in Austin’s 
transportation network. 

The recommendations came from the North Lamar Boulevard/Burnet Road Corridor Mobility Plan, which was devel-
oped with the help of the community. The Corridor Mobility Plan is available at AustinTexas.gov/Burnet. Funding from 
the 2016 Mobility Bond will go to improvements on Burnet Road. Funds from the 2012 Bond Program will also be 
applied to the Burnet Road and North Lamar Boulevard corridors.

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get: 

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

West Koenig Lane to 
MoPac Expressway

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 
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For more information and a complete
list of proposed enhancements, visit

AustinTexas.gov/CorridorMobility

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS
The list below is what is proposed for the East MLK Jr. Boulevard/FM 969 corridor using 2016 Mobility Bond funds. The City will design 
and construct improvements that will enhance mobility, safety, and connectivity from US 183 to Decker Lane.

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

Up to 3.5 miles of new 
shared-use paths to create 
continuous ADA-compliant 
sidewalks along length of 
corridor

Sidewalks across the bridge 
over Walnut Creek will be 
expanded in both directions 
to provide safer crossings for 
drivers, pedestrians, and 
bicyclists

Up to 3 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety

Intersection improvements 
with turn lane modifications at 
Decker Ln to enhance vehicular 
and transit efficiency, and 
pedestrian and bicyclist safety

Widening the existing at-grade 
Capital MetroRail crossing 
near Sendero Hills Pkwy to 
enhance pedestrian and 
bicyclist safety

Design and 
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

New connections to Walnut 
Creek Trail for bicyclists and 
pedestrians 

New street lighting at Decker 
Ln to improve visibility and 
enhance safety

New speed ramps at Walnut 
Creek Bridge to enhance 
bicyclist safety 

New signalized crosswalk 
at Sendero Hills Pkwy to 
enhance safety for 
pedestrians and bicyclists 
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The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is to 
ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on East Martin Luther King Jr Boulevard/FM 969 
between US 183 and Decker Lane as well as improvements on eight other corridors. Corridors are primary roadways in 
Austin’s transportation network. 

The recommendations came from the East MLK Jr. Boulevard/FM 969 Corridor Mobility Plan, which was developed with 
the help of the community. The Corridor Mobility Plan is available at AustinTexas.gov/MLK969. Funding from the 2016 
Mobility Bond will go to improvements on East MLK Jr. Boulevard/FM 969.

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters

Here’s what you’ll get: 

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.

EAST MLK JR BLVD/FM 969 
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 

US 183 to 
Decker Lane
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For more information and a complete 
list of proposed enhancements, visit 

AustinTexas.gov/CorridorMobility 

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
  
The list below is what is proposed for the East Riverside Drive corridor using 2016 Mobility Bond funds. The City will design and construct 
improvements that will enhance mobility, safety and connectivity from I-35 to SH 71. 

Additionally, design and construction will occur on multimodal enhancements between Shore District Drive and Montopolis Drive. This 
includes elements like full street reconstruction to extend the life of the roadway; bike lanes that are protected from vehicular traffic; 
intermittent median islands for safety; and streetscape enhancements.

Evaluation and possible 
construction of new or 
reconfigured midblock 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) 
for cyclists and pedestrians in 
the vicinity of:

1.  Summit St
2.  Willow Hill Dr
3.  S Pleasant Valley Rd

Up to 14 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety

Up to 4 miles of protected 
bicycle lanes from Shore 
District Dr to Montopolis Dr to 
improve safety and mobility 
for bicyclists and drivers

On-corridor stormwater 
drainage upgrades from Shore 
District Dr to Montopolis Dr 
to support mobility 
improvements

Intermittent median islands 
at various locations to 
improve vehicular and transit 
efficiency, and safety for 
everyone

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety at:

1. I-35 
2. Willow Creek Dr
3. S Pleasant Valley Rd
4. Montopolis Dr

Up to 3 miles of full pavement 
reconstruction and/or 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

S Pleasant Valley Rd

Up to 4.5 miles of new or 
rehabilitated sidewalks to 
create continuous 
ADA-compliant sidewalks 
along length of corridor, with 
wider sidewalks from Shore 
District Dr to Montopolis Dr

Design and 
Construction

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

New street lighting from Shore 
District Dr to Montopolis Dr to 
improve visibility and enhance 
safety 

Streetscape enhancements 
with elements like banners, 
aesthetic treatments, 
hardscaping, landscaping, etc.

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Bridge widenings at Country 
Club Creek to provide safer 
crossings for drivers, 
pedestrians, and bicyclists
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East Riverside Drive

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on East Riverside Drive between SH 71 and 
I-35 as well as improvements on eight other corridors. Corridors are primary roadways in Austin’s transportation 
network. 

The recommendations came from the East Riverside Drive Corridor Mobility Plan, which was developed with the help 
of the community. The Corridor Mobility Plan is available at AustinTexas.gov/Riverside. Funding from the 2016 
Mobility Bond will go to improvements on East Riverside Drive. 

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get: 

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

I-35 to
SH 71

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is to 
ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 
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For more information and a complete 
list of proposed enhancements, visit 

AustinTexas.gov/CorridorMobility 

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

Guadalupe Street  18th Street to 29th Street;
Includes West 24th Street from 
North Lamar Boulevard to Guadalupe Street

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
The list below is what is proposed for the Guadalupe Street corridor using 2016 Mobility Bond funds. The Guadalupe Street corridor includes 
Guadalupe Street from 18th Street to 29th Street, and some adjacent street segments. The City will design and construct improvements that 
will enhance mobility, safety and connectivity.

Addition of transit 
operational enhancements 
on Guadalupe St from 18th 
St to MLK Jr Blvd

Up to 3 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety along 
Guadalupe St:
 •  MLK Jr Blvd
 •  24th St 
 •  Dean Keeton St

Up to 1.5 miles of pavement 
rehabilitation along 24th St 
and Nueces St to repair spot 
damage, restore surface, and 
improve rideability

Up to 4.5 miles of new or 
rehabilitated sidewalks to fill in 
gaps and create continuous 
ADA-compliant sidewalks:
 •  Along Guadalupe St from 
  MLK Jr Blvd to W 29th St
 • Along Nueces St from 24th
  St to Guadalupe St 
 • Between Guadalupe St
  and  San Antonio St/   
  Nueces St on 21st St,   
  22nd St, 23rd St, 24th St,  
  25th St, 26th St, 27th St 
  and 28th St

Design and 
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Along 24th St between Lamar 
Blvd and Guadalupe St:
 •  A new continuous, 
  dedicated center turning 
  lane  to improve 
  traffic flow and enhance 
  safety for drivers, 
  bicyclists, and pedestrians
 •  A dedicated bicycle lane  
  to improve safety and 
  mobility for bicyclists
  and drivers
 •  These additions are made 
  possible by repurposing  
  one travel lane in each  
  direction

New street lighting to improve 
visibility and enhance safety:
 •  Guadalupe St from 18th St 
  to 29th St
 •  24th St from Guadalupe
  St to North Lamar Blvd 

Restripe Nueces St from one 
way to two-way traffic to 
enhance traffic flow in and 
around Guadalupe St



This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on Guadalupe Street between 18th Street and 
29th Street, including West 24th Street as well as improvements on eight other corridors. Corridors are primary 
roadways in Austin’s transportation network. 

The recommendations came from the Guadalupe Street Corridor Mobility Plan, which was developed with the help of 
the community. The Corridor Mobility Plan is available at AustinTexas.gov/Guadalupe. Funding from the 2016 Mobility 
Bond will go to improvements for the Guadalupe Street corridor. 

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get:

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

Guadalupe Street  

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is 
to ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 

18th Street to 29th Street;
Includes West 24th Street from 
North Lamar Boulevard to Guadalupe Street



This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on North Lamar Boulevard between 
US 183 and I-35/Howard Lane as well as improvements on eight other corridors. Corridors are primary roadways in 
Austin’s transportation network. 

The recommendations came from the North Lamar Corridor Mobility Plan, which was developed with the help of the 
community. The Corridor Mobility Plan is available at AustinTexas.gov/NorthLamar. Funding from the 2016 Mobility 
Bond will go to improvements on North Lamar. Funds from the 2012 Bond Program will also be applied to the Burnet 
Road and North Lamar Boulevard corridors.

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get:

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

North Lamar Boulevard US 183 to 
I-35/Howard Lane

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is 
to ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 
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For more information and a complete 
list of proposed enhancements, visit 

AustinTexas.gov/CorridorMobility 

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
The list below is what is proposed for the North Lamar Boulevard corridor using 2016 Mobility Bond funds. The City will design and construct 
improvements that will enhance mobility, safety and connectivity from US 183 to I-35/Howard Lane. Design work will also begin on 
additional multimodal enhancements between Parmer Lane and Howard Lane for potential future construction. This includes elements like 
full street reconstruction to extend the life of the roadway; bike lanes that are protected from vehicular traffic; intermittent median islands 
for safety; and streetscape enhancements.

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase, and the City will 
work with the community prior to project construction.

Addition of a dedicated 
transit connection to Tech 
Ridge Park and Ride at
W Howard Ln 

Up to 11.5 miles of new or 
rehabilitated sidewalks and 
shared-use paths to create 
continuous ADA-compliant 
sidewalks along length of 
corridor

Up to 10 miles of new 
dedicated bicycle lanes to 
improve safety and mobility 
for bicyclists and drivers

Up to 5.5 miles of pavement 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

New bridge construction 
and/or widenings to provide 
safer crossings for drivers, 
pedestrians, and bicyclists:
 1.  US 183 northbound 
 2.  Walnut Creek

Evaluation and possible 
construction of new midblock 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) 
for cyclists and pedestrians in 
the vicinity of:
  1.  Meadowlark St 
  2.  Fairfield Dr 
  3.  Deen Ave 
  4.  Cooper Dr 
  5.  Grady Dr 
  6.  Ferguson Dr
  7.  Little Oak Dr 
  8.  On The Green Apartments 

Up to 13 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety at: 
 1.  Rundberg Ln
 2.  W Braker Ln
 3.  W Parmer Ln

On-corridor stormwater 
drainage upgrades from 
Rundberg Ln to Howard Ln to 
support mobility improvements

Intermittent median islands at 
various locations to improve 
vehicular and transit efficiency, 
and safety for all users

Design and 
Construction

Design and Possible
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Up to 1 mile of full street reconstruction 
between Parmer Ln and Howard Ln:
 •  Wider sidewalks 
 •  Protected bicycle lanes 
 •  Enhanced streetscapes with   
  elements like banners, aesthetic  
  treatments, hardscaping,   
  landscaping, trees, etc.
 •  Street lighting
 •  On-corridor stormwater drainage  
  upgrades

The City will begin design on the following 
projects for possible construction with 2016 
Mobility Bond funding. Other funding sources 
and partnerships will be sought.

North Lamar Boulevard  /ATXTRANSPORTATION

@AUSTINTEXASGOV

@AUSTINMOBILITYUS 183 to 
I-35/Howard Lane



/ATXTRANSPORTATION

@AUSTINTEXASGOV

@AUSTINMOBILITY

/ATXTRANSPORTATION

@AUSTINTEXASGOV

@AUSTINMOBILITYSlaughter Lane

For more information and a complete
list of proposed enhancements, visit

AustinTexas.gov/CorridorMobility

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
The list below is what is proposed for the Slaughter Lane corridor using 2016 Mobility Bond funds. The City will design and construct 
improvements that will enhance mobility, safety, and connectivity from FM 1826 to Vertex Boulevard.
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Evaluation and possible 
construction of new midblock 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) 
for cyclists and pedestrians in 
the vicinity of:
  1.  Zuniga Dr
  2.  Briar Ridge Dr 
  3.  Narrow Glen Pkwy
  4.  Orchard Ridge

Up to 28 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety

Up to 14 miles of dedicated or 
protected bicycle lanes to 
improve safety and mobility 
for bicyclists and drivers

A protected bicycle lane will be 
added in each direction 
between I-35 and Brandt Rd by 
repurposing one travel lane in 
each direction

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety: 
 1.  Escarpment Blvd
 2.  Brodie Ln
 3.  S Congress Ave/I-35

Up to 3 miles of pavement 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

Up to 6 miles of new or 
rehabilitated sidewalks to 
create continuous 
ADA-compliant sidewalks 
along length of corridor

Design and 
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

FM 1826 to
Vertex Boulevard



Slaughter Lane

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on Slaughter Lane between FM 1826 and Vertex 
Boulevard, as well as improvements on eight other corridors. Corridors are primary roadways in Austin’s transportation 
network. 

The recommendations came from development of the Slaughter Lane Corridor Mobility Plan, which will be finalized in 
early 2018. More information about the Slaughter Lane Corridor Mobility Plan is available at 
AustinTexas.gov/SlaughterLane. Funding from the 2016 Mobility Bond will go to improvements on Slaughter Lane.

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get: 

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

FM 1826 to 
Vertex Boulevard

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is 
to ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 
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For more information and a complete 
list of proposed enhancements, visit 

AustinTexas.gov/CorridorMobility

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS
The list below is what is proposed for the South Lamar Boulevard corridor using 2016 Mobility Bond funds. The City will design and 
construct improvements that will enhance mobility, safety and connectivity from Riverside Drive to Ben White Boulevard/US 290 West. 
Additionally, design work will begin on multimodal enhancements between Panther Trail and US 290 for potential future construction. This 
includes elements like full street reconstruction to extend the life of the roadway; bike lanes that are protected from vehicular traffic; 
intermittent median islands for safety; and streetscape enhancements.

Up to 3 miles of pavement 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

Evaluation and possible 
construction of new mid-block 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) 
for cyclists and pedestrians in 
the vicinity of:

1.  West Oak Dr
2.  Dickson Dr
3.  Oxford Ave/Kinney Ave
4.  Post Apartments

Up to 15 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety

Up to 6 miles of new or 
improved dedicated 
bicycle lanes to enhance 
safety and mobility for 
bicyclists and drivers

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety  at : 

1. Barton Springs Rd
2. Hether St
3. Oltorf St
4. Mary St
5. Bluebonnet Ln
6. Barton Skyway
7. Manchaca Rd

New transit operational 
enhancements at: 

1. Manchaca Rd
2. Lightsey Rd
3. Bluebonnet Ln
4. Oltorf St
5. Barton Springs Rd

On-corridor stormwater 
drainage upgrades from 
Oxford Ave to Panther Tr to 
support mobility 
improvements

New bicyclist and pedestrian 
railroad crossing at Treadwell 
St to provide a safer 
connection to West Bouldin 
Creek Greenbelt 

New roundabouts to increase 
safety and improve traffic at 
intersections: 
• Mary St/Evergreen Ave
• Bluebonnet Ln/Del Curto Rd

Up to 6 miles of new or 
rehabilitated sidewalks and 
shared-use paths to create 
continuous ADA-compliant 
sidewalks along length of 
corridor

Design and 
Construction

Design and Possible
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Up to half a mile of full street 
reconstruction between Panther Tr 
and US 290:
 •  Wider sidewalks 
 •  Protected bicycle lanes 
 •  Enhanced streetscapes with elements  
  like banners, aesthetic treatments,  
  hardscaping, landscaping, trees, etc
 •  Street lighting
 •  On-corridor stormwater drainage  
  upgrades  

The City will begin design on the following 
projects for possible construction with 2016 
Mobility Bond funding. Other funding sources 
and partnerships will be sought.

Intermittent median islands at 
various locations to improve 
vehicular and transit efficiency, 
and safety for all users
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South Lamar Boulevard

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on South Lamar Boulevard between West 
Riverside Drive and West Ben White Boulevard as well as improvements on eight other corridors. Corridors are primary 
roadways in Austin’s transportation network. 

The recommendations came from the South Lamar Corridor Mobility Plan, which was developed with the help of the 
community. The Corridor Mobility Plan is available at AustinTexas.gov/SouthLamar. Funding from the 2016 Mobility 
Bond will go to improvements on South Lamar.

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters.

Here’s what you’ll get: 

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is 
to ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 
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For more information and a complete 
list of proposed enhancements, visit 

AustinTexas.gov/CorridorMobility 

NOTE: All recommendations are approximate, proposed, and 
subject to change. The exact locations of improvements will 
be determined in the Project Design Phase and the City will 
work with the community prior to project construction.

MOBILITY, SAFETY, AND CONNECTIVITY IMPROVEMENTS 
The list below is what is proposed for the William Cannon Drive corridor using 2016 Mobility Bond funds. The City will design and construct 
improvements that will enhance mobility, safety, and connectivity from Southwest Parkway to McKinney Falls Parkway. 

Design work will also begin on additional enhancements between Brodie Lane and Manchaca Road, and between Running Water Drive and 
McKinney Falls Parkway, for potential future construction. This includes elements like road widening to add more travel lanes, enhanced 
landscaping with trees, additional stormwater drainage improvements, and additional traffic signal and intersection improvements.

Evaluation and possible 
construction of new midblock 
pedestrian crosswalk signals 
(Pedestrian Hybrid Beacons) 
for cyclists and pedestrians in 
the vicinity of:
  1.  Vega Ave
  2.  McCarty Ln
  3.  Lost Valley
  4.  Stephenson Nature Preserve 
  5.  Elm Creek
  6.  Rockridge Dr
  7.  Onion Creek Soccer Fields

Design and Possible
Construction

A single improvement may benefit 
multiple transportation modes. 

Vehicular
Pedestrian

Bicycle
Transit

Corridor Limits

Additional multimodal enhancements in 
some areas include:
 •  Roadway widening (from four lanes
  to six lanes) from Brodie Ln to 
  Manchaca Rd, and from Running 
  Water Dr to McKinney Falls Pkwy
 •  Enhanced landscaping,
  including trees
 •  Additional traffic signal and 
  intersection improvements:
   1. Southwest Pkwy
   2. Rialto Blvd
   3. US 290
   4. Escarpment Blvd
   5. Beckett Rd
   6. Brush Country Rd
   7. MoPac
   8. West Gate Blvd
   9. Manchaca Rd
    10. Emerald Forest Dr
    11. S 1st St
    12. S Congress Ave
    13. I-35
    14. Salt Springs Rd
 •  Additional on-corridor stormwater  
  drainage upgrades from Brodie Ln to  
  Manchaca Rd

Landscaping enhancements 
including new trees from 
Running Water Dr to 
McKinney Falls Pkwy

Up to 18 miles of new or 
rehabilitated sidewalks to 
create continuous 
ADA-compliant sidewalks 
along length of corridor

Up to 5 miles of dedicated or 
protected bicycle lanes to 
improve safety and mobility 
for bicyclists and drivers

A protected bike lane will 
be added in each direction 
between US 290 and 
Southwest Pkwy by 
repurposing one travel 
lane in each direction

Up to 2 miles of pavement 
rehabilitation to repair spot 
damage, restore surface, and 
improve rideability

A new bridge over Marble 
Creek to provide two additional 
travel lanes for drivers and 
bicyclists, and sidewalks for 
pedestrians

Up to 7 traffic signal 
improvements with enhanced 
technology to promote 
vehicular and transit 
efficiency, and pedestrian 
and bicyclist safety

Intersection improvements 
with turn lane modifications to 
enhance vehicular and transit 
efficiency, and pedestrian and 
bicyclist safety: 
 1.  Brodie Ln
 2.  S Pleasant Valley Rd
 3.  Bluff Springs Rd

On-corridor stormwater 
drainage upgrades from 
Running Water Dr to McKinney 
Falls Pkwy to support mobility 
improvements

Design and 
Construction

The City will begin design on the following 
projects for possible construction with 2016 
Mobility Bond funding. Other funding sources 
and partnerships will be sought.
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William Cannon Drive

The timing and delivery of improvements may be modified after Corridor Construction Program approval, as a variety of factors are being 
considered, such as geographic dispersion, potential leveraging opportunities, utility conflicts, and scheduling or construction risks. This is 
to ensure taxpayer dollars are used wisely and in a manner that achieves the desired outcomes expressed in the Contract With Voters.

All recommendations are at a conceptual/preliminary level. Additional project development, including design work, will begin after the Corridor 
Construction Program is approved by City Council. At that time, the City will work with the community, as well as property and business owners 
who may be affected. If you have questions about the Proposed Corridor Construction Program, contact Sara Behunek at 
corridors@austintexas.gov and (512) 974-7840.

This spring, Austin City Council will consider a Proposed Corridor Construction Program for approval. It will include 
recommendations for mobility, safety, and connectivity improvements on William Cannon Drive between Southwest 
Parkway and McKinney Falls Parkway as well as improvements on eight other corridors. Corridors are primary roadways 
in Austin’s transportation network. 

The recommendations came from development of the William Cannon Drive Corridor Mobility Plan, which will be finalized 
in early 2018. More information about the William Cannon Drive Corridor Mobility Plan is available at 
AustinTexas.gov/WilliamCannon. Funding from the 2016 Mobility Bond will go to improvements on William Cannon Drive.

Those projects in the Proposed Corridor Construction Program that have been prioritized for design and construction 
will result in the biggest bang for the buck and meet other goals outlined in City Council’s Contract With Voters. 

Here’s what you’ll get: 

Better traffic flow and reduced delay 
through intersection improvements, 
upgraded traffic signals, pavement 
rehabilitation, and intermittent median 
islands for safety.

Better traffic flow, reduced delay 
and enhanced connectivity through 
transit signal priority, and 
coordination with Capital Metro on 
strategic placement of transit stops.

Continuous bicycle lanes or 
shared-use paths along the full 
length of the corridor to improve 
safety and traffic flow.

Continuous ADA-compliant sidewalks 
along the full length of the corridor, 
with additional mid-block signalized 
pedestrian crossings.
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Program Phases

We are here: February 2018

DEVELOPMENT OF CORRIDOR MOBILITY PLANS
• Data collection and analysis, including crashes, traffic counts, and anticipated future transportation demand
• Development of mobility recommendations, like continuous sidewalks, bike lanes, and intersection improvements
• Public input through meetings and online
• Conceptual level design
• Corridor Mobility Plans are finalized

CORRIDOR CONSTRUCTION PROGRAM DEVELOPMENT PHASE
• Develop model to prioritize Corridor Mobility Plan recommendations as per the Contract With Voters
• Update Corridor Mobility Plan data to reflect current corridor conditions, plans, and policies
• Coordinate with various City of Austin departments and local agencies
• Conduct public outreach to inform community about existing Corridor Mobility Plans and prioritization process
 (pop-in meetings, online information, briefings to City Boards and Commissions, and civic groups)
• Conduct cost risk assessment and develop mitigation strategies
• Begin analyzing realities of implementation, like utility impacts, agency coordination, and geographic dispersion
• Prepare Proposed Corridor Construction Program

CITY COUNCIL CONSIDERS PROPOSED CORRIDOR CONSTRUCTION PROGRAM 

PROJECT DESIGN PHASE
• Conduct surveys to gather information about utilities, property lines, geotechnical analysis, etc.
• Development of traffic management plan to mitigate construction impacts
• Ongoing outreach to the community, City departments, and local agencies
• Continue analyzing realities of implementation
• Coordination with business and property owners to develop strategies to minimize construction impacts
• Finalize design
• Refine cost estimates, look for budget efficiencies, and explore leveraging/partnership opportunities
• Permitting for the projects
• Seek leveraging/other funding opportunities

BID/AWARD/EXECUTION PHASE
• Develop and announce bid/procurement opportunities for construction services
• City Council considers and approves construction contract awards

CONSTRUCTION PHASE
• Construction of corridor improvement projects to enhance mobility, safety, and connectivity 
• Ongoing communication with affected stakeholders using multiple methods
• Mitigation of construction impacts

City staff anticipates bringing the Proposed Corridor Construction Program to City Council for consideration and 
approval in spring 2018. Once a Corridor Construction Program is approved, work will begin on the Project Design 
Phase. If modifications to the approved Corridor Construction Program become necessary, those changes will be 
communicated to City Council and the community. 

Southwest Parkway to 
McKinney Falls Parkway
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In November 2016, Austin voters 

approved $720 million for local, corridor, 

and regional mobility improvements. 

The largest portion is earmarked for the 

Corridor Mobility Program.

The goal of the Corridor Mobility Program 

is to improve safety, mobility, and 

connectivity for everyone – including 

people who drive, walk, bike, or take transit.    

The majority of the bond, $482 million,  will 

be allocated for improvements to nine major 

roadways (Corridors) in Austin. 
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1.	 North Lamar Boulevard 
(US Highway 183 to 
Howard Lane)

2.	 Burnet Road 
(Koenig Lane to MoPac 
Expressway)

3.	 Airport Boulevard 
(North Lamar Boulevard 
to US Highway 183)

4.	 East Martin Luther King, 
Jr. Boulevard/FM 969 
(US Highway 183 to 
Decker Lane)

5.	 South Lamar Boulevard 
(Riverside Drive to  
Ben White Boulevard/ 
US Highway 290 West)

6.	 East Riverside Drive 
(I-35 to SH 71)

7.	 Guadalupe Street 
(Martin Luther King Jr. 
Boulevard to West 29th 
Street)

8.	 William Cannon Drive* 
(Southwest Parkway 
to McKinney Falls  
Parkway)

9.	 Slaughter Lane* 
(FM 1826 to  
Vertex Road)

*Plan in progress

5

6

8

9

1

2

3

4
7

Nine major corridors in Austin are eligible for funding through the Mobilty Bond.
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CIT Y OF AUSTIN COMMITMENT TO MBE/WBE PARTICIPATION

The Austin City Council is committed to maximizing the participation  

of local f irms and City-certif ied Minority (MBE) and Women-Owned Businesses (WBE) 

in the award of contracts for the design and construction of mobility bond improvements.   

While CIty Council’s commitment extends to 

all mobility bond projects, this plan delineates 

specific actions the City will undertake 

to engage MBE/WBE firms in the design 

and construction of improvements for the 

nine Corridors included in the $482 million 

Corridor Mobility Program.  

The City Council selected HDR Engineering, 

Inc. (HDR), as the Consultant to assist City 

officials with the Corridor Mobility Program 

planning and construction prioritization 

process. 

Haynes-Eaglin-Waters, LLC (HEW), a 

subconsultant to HDR, worked closely 

with the Small and Minority Business 

Resources Department (SMBR) to assist in the 

development of the Corridor Mobility Program 

MBE/WBE Outreach Plan.   
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Specific projects will be 

developed subsequent to 

completion of a prioritization 

process subject to Austin City 

Council approval. The timeline 

for this approval is expected to 

occur in early 2018. 

$101 million for Regional Mobility Projects
•	 Intersection improvements along Loop 360 

($46 million)

•	 Spicewood Springs Road improvements 
($17 million) 

•	 Improvements along Anderson Mill Road, 
Parmer Lane and the intersection of RM 
620 and FM 2222 ($30 million)

•	 Replacement of Old Bee Caves Road bridge 
($8 million)

Improvements to enhance safety and traffic f low along the nine major Corridors will be 

planned, designed and constructed over an eight year period.

In addition to the Corridor Mobility Program, other Bond funds will go to local and regional 

projects throughout the City. 

INTERSECTION  
IMPROVEMENTS
signals / turn lanes /  
pedestrian crossings

SIDEWALKS 
AND CURB RAMPS
accessibility / 
crosswalks

BICYCLE FACILITIES
separated and  
protected bike lanes

TRANSIT-SUPPORTIVE 
IMPROVEMENTS
connectivity to  
bus stops /
transit priority 
signalization

COMPLETE STREETS
improvements along 
corridor segments  
that accommodate  
all modes of  
transportation / 
streetscape improvements

$137 million for Local Mobility Projects
•	 Sidewalks ($37.5 million)

•	 Safe Routes to Schools 
($27.5 million Total/$2.75 million for each 
City Council District)

•	 Bikeways ($20 million)

•	 Urban Trails ($26 million)

•	 Fatality Reduction Strategies ($15 million)

•	 Substandard Streets/Capital Renewal ($11 
million)



The Plan identifies key 

issues which historically 

have affected the level of 

MBE/WBE participation and 

delineates specific actions 

that will be undertaken to 

address those issues.  

The Plan additionally 

outlines actions to increase 

the number and capacity 

of City-certified MBE/

WBE firms that provide 

disciplines and scopes of 

work typically required 

for the Corridor Mobility 

Program.

MBE/WBE STRATEGIES
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Design Disciplines Construction Scopes of Work

civil engineering concrete

landscape architecture reinforcing steel

urban design underground utilities 

electrical engineering drainage

traffic engineering asphalt paving

geotechnical engineering manholes

structural engineering street lighting

surveying hauling

cost estimating landscaping

The focus of this plan is to identify and implement strategies 

to encourage and support MBE/WBE firms to successfully bid 

and perform on Corridor Mobility Program projects. 

Typical design disciplines and construction scopes of work 

include:
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issue #1
Community Support

OUTREACH

Successful engagement of MBE/WBE firms requires the community’s broad-based support and 

cooperation. Targeted outreach to key construction stakeholders is a critical first step toward 

achieving these objectives. Input from these stakeholders is essential for the development and 

implementation of effective MBE/WBE engagement strategies. 



S O L U T I O NS O L U T I O N

Key Stakeholders
1.	 Austin Area Black Contractors 

Association
2.	 U.S. Hispanic Contractors 

Association de Austin
3.	 Asian Contractor Association
4.	 Associated General Contractors 

Association of Austin
5.	 Associated General Contractors 

Association of Texas 

 

6.	 Associated Builders and 
Contractors Association

7.	 Greater Austin Black  
Chamber of Commerce

8.	 Greater Austin Hispanic  
Chamber of Commerce

9.	 Greater Austin Asian  
Chamber of Commerce

10.	Greater Austin Chamber 
of Commerce  
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ᰞᰞ Share information about the Corridor 

Mobility Program.

ᰞᰞ Clearly articulate City Council’s solid 

commitment to MBE/WBE participation in 

the Program.

Meet individually with key construction 
stakeholders

ᰞᰞ Solicit input on effective strategies to 

maximize MBE/WBE involvement.

ᰞᰞ Elicit support and cooperation for 

successful MBE/WBE engagement.

 actions



91% of MBE/WBE 

goals are met on 

Capital Improvement

projects awarded by 

City Council.
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⏵⏵ issue #2
Quality Outreach

OUTREACH

Prime bidders who do not 

meet MBE/WBE goals 

are required to conduct 

Good Faith Efforts (GFE). 

This includes using two 

separate verifiable forms of 

notification to solicit bids/

proposals from all firms 

listed on the MBE/WBE 

“availability list” a minimum 

of seven business days prior 

to the solicitation deadline.   

Over the years, concerns 

about GFE notification 

requirements have been 

raised by community 

stakeholders, firms who 

respond as primes as well as 

those who respond as subs. 

Maximizing participation 

of MBE/WBE firms in the 

Corridor Mobility Program 

will require quality outreach 

that fosters authentic 

engagement between primes 

and subs.
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 actions
Undertake outreach strategies to encourage MBE/WBE 
firms to pursue Corridor Mobility Program opportunities

ᰞᰞ Host a Corridor Mobility Program 

Information and Networking Session.

The session will provide a forum for MBE/

WBE firms to engage with companies who 

typically pursue City projects as prime 

consultants or contractors. Attendance by 

prime firms at this event will be considered 

by SMBR as an additional component of Good 

Faith Effort (GFE) compliance.  

ᰞᰞ Periodically host additional events and 

attend meetings/events sponsored by trade 

associations. Include weekend and evening 

events to better accommodate schedules of 

those unable to meet during typical work day 

hours. 

ᰞᰞ Consider making attendance at pre-bid/

proposal conferences mandatory for prime 

firms as appropriate. Distribute contact 

information of prime firms in attendance to 

all MBE/WBE firms on the availability list. 

ᰞᰞ Partner with stakeholders to conduct 

outreach to their members. Inform them 

about specific Corridor Mobility Program 

opportunities. Request stakeholders to share 

information about the number of members 

who pursue Corridor Mobility Program 

opportunities and whether or not their 

submissions resulted in contract awards.

ᰞᰞ Launch a pilot program through which 

SMBR assumes the responsibility for GFE 

notification to City-certified MBE/WBE 

firms and trade associations. If the pilot 

is effective, extend to Corridor Mobility 

Program solicitations. Prime firms will 

remain responsible for other GFE compliance 

requirements including:

ᰜᰜ Negotiating in good faith with 
interested MBE/WBE firms that have 
submitted bids/proposals.

ᰜᰜ Publishing solicitation notices in 
a local publication (i.e. newspaper, 
trade association publication, or via 
electronic/social media).

ᰜᰜ Selecting portions of the work to be 
performed by MBE/WBE firms in order 
to increase the likelihood that the MBE/
WBE goals or subgoals will be met. 



Less than half of City- 

certified MBE/WBE firms 

list commodity codes  

required for Corridor 

Mobility Program contracts.
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issue #3
Availability of 
Construction Firms

OUTREACH

Most contractors included in the City’s 

MBE/WBE database provide goods and 

services typically required for building 

(vertical) construction rather than civil 

(horizontal) construction. 

As of September 2017, approximately 39% of 

(177 of 457) MBE/WBE construction firms list 

“horizontal” commodity codes. 

Consequently, the pool of MBE/WBE 

contractors currently available to participate 

in Corridor Mobility Program projects is more 

limited than the pool of firms  

currently available to participate in  

building construction.
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ᰞᰞ Conduct targeted outreach. Target firms 

that perform horizontal construction listed 

in other local MBE/WBE databases but not 

certified with the City to encourage City 

certification. 

ᰞᰞ Maintain contact with Chambers of 

Commerce and Contractor Associations. 

Identify non-certified MBE/WBE firms that 

may be interested in applying for City of 

Austin certification.

ᰞᰞ Coordinate with the City’s Small Business 

Program. Identify individuals who have 

the skills to perform on Corridor Mobility 

Program projects.

ᰞᰞ Enhance utilitzation of social media. 

Invite individuals to learn more about the 

City’s MBE/WBE Certification process.

Increase the number of City-certified MBE/WBE 
construction firms who provide goods and services 
required for the Corridor Mobility Program

ᰞᰞ Expand utilization of the City TV Cable 

Network, ATXN to present information 

about MBE/WBE certification.

ᰞᰞ Advertise Corridor Mobility Program 

opportunities. Encourage City certification 

through media that target minority and 

women audiences including radio stations 

such as 88.7 KAZI-FM or 107.1 KLZT-FM.

ᰞᰞ Develop a list of construction scopes of 

work and commodity codes required for 

the Corridor Mobility Program. Share with 

City-certified firms, those seeking City 

certification and stakeholders.  

ᰞᰞ Host monthly vendor profile review 

workshops. Host the events at the SMBR 

office to assist MBE/WBE firms in 

reviewing applicable commodity codes 

and modifying or updating their profiles as 

appropriate.

 actions



Proactive steps to help firms maintain 
their certification is critical for 
successful MBE/WBE participation in 
the Corridor Mobility  Program.
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issue #4
City of Austin MBE/WBE Certif ication 

OUTREACH

Firms seeking City of Austin MBE/WBE 

certification are required to submit 

personal and business financial information 

which some firms consider to be onerous, 

intrusive, duplicative and a deterrent to 

pursing City-certification. 

Once certified, updates are requested annually 

and specific documentation must be submitted 

every three years to maintain certification. 

If the company’s certification is not renewed 

prior to the expiration date, the firm is removed 

from the SMBR’s database until such time as 

re-certification is completed.  
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Streamline MBE/WBE Certif ication Processes 

ᰞᰞ Recommend amending the 

MBE/WBE ordinance to:

ᰜᰜ Eliminate annual updates

ᰜᰜ Extend the period for renewal from 

every 3 to every 4 years.  

Note: SMBR will reserve the right to 

require documentation as needed.

ᰞᰞ Launch a “Rapid Renewal” pilot program. 

The pilot program will target firms that 

provide goods/services required for the 

Corridor Mobility Program. Through 

the program, SMBR will review renewal 

documentation and issue certification 

within 10 business days of receipt of all 

required documents.

ᰞᰞ Implement a “Rapid Certification” process. 

Firms that provide Corridor Mobility 

Program-related goods/services will be 

certified within 30 days of receipt of all 

required documents.

ᰞᰞ Host quarterly certification workshops 

and schedule other workshops to coincide 

with Corridor Mobility Program pre-bid/

pre-proposal conferences.

ᰞᰞ Regularly attend meetings and events 

hosted by Chambers of Commerce and 

Contractor Associations.  

Provide guidance about certification and 

meet with individual companies to review 

certification documents and provide 

feedback.   

ᰞᰞ Survey firms whose certification has 

lapsed. Determine reasons why they failed 

to renew their certification.

 actions



issue #5
Increase Capacity to Succeed

OUTREACH

Some City of Austin requirements and 

procedures may prove challenging for small 

companies. 

Firms unable to secure bonds and insurance 

required for City of Austin contracts will not 

be able to work on City projects even if their 

bids or proposals were deemed “successful” 

otherwise. 

Non-compliance with other provisions may be 

considered a “breach of contract” including: 

•	 Safety Plans

•	 OSHA Certification 

•	 Prevailing Wages

•	 Certified Payrolls

Securing required permits from the City 

of Austin has been identified by some 

contractors as a factor that has impacted 

timely completion of work. This has proven 

to be particularly challenging for small firms 

who do not have the personnel to assign to 

these types of administrative tasks which in 

turn has affected their capacity to meet project 

schedules.

The time between work completion and 

payment may be equally challenging. Pay 

applications and invoices for most City projects 

are submitted monthly after work is performed. 

Small firms historically have lacked sufficient 

cash flow or access to working capital to 

operate for the 45 to 60-day time period 

between the date that work is completed and 

payment is received.  

Finally, the ability to properly estimate job 

costs and remain competitive is a challenge 

faced by all contractors. While many business 

owners are skilled at their craft, some may be 

less accomplished with project estimating/

bidding. It is clear that companies that are 

not able to accurately forecast the labor and 

materials required for a project and include 

reasonable overhead and profit, are not likely to 

be successful in the construction industry.
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Enhance the capacity of MBE/WBE construction 
companies to bid and succeed on Corridor Mobility 
Program projects as prime or subcontractors

ᰞᰞ Develop a Corridor Mobility Program preparation course 

designed to assist City-certified firms build capacity to 

bid and perform on Corridor Mobility Program projects. 

Curriculum topics may include:

ᰜᰜ MBE/WBE Certification and Renewal

ᰜᰜ Vertical/Horizontal Construction Commodity Code 
Review and Modification

ᰜᰜ Securing Bonds, Insurance and Working Capital

ᰜᰜ OSHA 30 and 10 Hour Certification

ᰜᰜ ROCIP/Certified Payrolls/Safety Plans/Prevailing and 
Living Wages

ᰜᰜ Project Estimating & Bidding Tips

ᰜᰜ Financial Recordkeeping

ᰜᰜ City of Austin Contract Provisions

ᰜᰜ Securing City Permits

 actions
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issue #5
INCREASE CAPACIT Y TO SUCCEED CONTINUED



ᰞᰞ Host semi-annual Technical Assistance 

Workshops. MBE/WBE firms will be able 

to engage individually with providers of 

insurance, bonding, working capital loans 

and estimating services. 

ᰞᰞ Meet with individual certified MBE/WBE 

firms that request technical assistance. 

Meet with these firms as necessary and 

appropriate.

ᰞᰞ Expedite the permit process for firms who 

are awarded contracts and subcontracts on 

Corridor Mobility Program projects.

ᰞᰞ Extend financial enhancement programs 

currently available for alternative 

construction delivery methods only to all 

delivery methods. 

Partner with Trade Associations and 

Chambers of Commerce to host training 

sessions to promote awareness and 

understanding of these programs which 

include: 

ᰜᰜ Partial Payment

ᰜᰜ Retainage Release

ᰜᰜ Mobilization Pay

City of Austin Financial Enhancement 

Programs help small firms with cash 

flow and project management.
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Enhance the capacity of MBE/WBE construction  
companies to bid and succeed on Corridor Mobility  
Program projects as prime or subcontractors

issue #5 INCREASE CAPACIT Y TO SUCCEED

 actions
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Large bid packages often  

exceed capacity of MBE/WBE 

firms. Additionally, prime firms  

may award scope to satisfy  

minimum goal requirements 

for sub participation.

issue #6
Size and Scope of Bid and Proposal Packages    

OUTREACH

The decision regarding which solicitations 

MBE/WBE firms respond to is often 

determined by the size or scope of the bid 

or proposal package.

Bid and proposal packages for major 

construction projects sometimes are developed 

with the objective of reducing costs and 

maximizing project management efficiency. 

As a result, packages may be bundled in 

a manner where the size and scope of 

work of individual packages may exceed 

the performance capacity of MBE/WBE 

subcontractors, particularly as it relates to 

bonding requirements.

Bid packaging may also affect the manner in 

which primes address the MBE/WBE goals 

established for solicitations. Some firms have 

characterized goals as “ceilings” rather than 

“floors” thereby artificially capping MBE/WBE 

participation to no more than the value of the 

goals. 

Particular frustration has been expressed 

by MBE/WBE subcontractors who report 

submitting bids to primes for complete scopes 

of work that exceed sub goals but are only 

awarded arbitrary portions of the scope that 

meets the goal.  

Some primes who consistently attempt to 

meet MBE/WBE goals have expressed that 

apportionment of scopes is sometimes required 

in order to meet all project goals.  
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Package solicitations to target the availability 
and capacity of local MBE/WBE f irms

ᰞᰞ Prior to the release of bid packages, 

relevant Departments and the Corridor 

Mobility Program Consultant will meet 

to assess bid packages to target the 

capabilities of local MBE/WBE City of 

Austin certified firms.  

Issue construction bid packages to 

encourage MBE/WBE firms to pursue 

smaller packages as prime contractors/

consultants. For example, there are 22 

firms listed in the SMBR database that 

provide landscaping services. Landscaping 

could be broken out of a larger “street 

construction” project and issued as an 

individual bid package.   

ᰞᰞ Encourage prime contractors and 

consultants to award elements of 

individual bid/proposal packages for 

larger projects to multiple subs. If feasible, 

the entire scope could be covered with 

several firms rather than a single firm. 

For example, 42 firms that provide hauling 

services are listed in the SMBR database. 

Hauling should be considered as a scope of 

work for lower-tier MBE/WBE participation 

even if the prime is capable of “self-

performing” hauling.  

ᰞᰞ Consider issuing a variety of contract 

sizes for small and large Corridor Mobility 

Program design and construction projects. 

These packages should be released to 

encourage responses from MBE/WBE firms 

as primes.

 actions
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issue #7
Facilitate Relationships Between Primes and Subs

OUTREACH

It is important that MBE/WBE firms 

build effective relationships with prime 

consultants and contractors that pursue 

City of Austin projects in an effort to 

achieve successful MBE/WBE participation in 

the Corridor Mobility Program.

MBE/WBE subconsultants and subcontractors 

may face challenges in building relationships 

with prime firms who have established 

successful working relationships with 

particular subs who consistently perform well.

Existing relationships 

between primes and 

subs may hinder the cre-

ation of new relationship 

with other subs.
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Facilitate relationship-building through networking 
events and voluntary teaming and mentoring

ᰞᰞ Plan a series of prime/sub networking 

events. The events will provide a forum for 

potential prime firms and subconsultants/

subcontractors to meet, interact 

and explore teaming. Primes will be 

encouraged to explore new subcontractor 

relationships to supplement existing 

relationships.

ᰞᰞ Consider requiring mandatory pre-bid/

proposal conferences for the Corridor 

Mobility Program for prime firms as 

appropriate. As noted in Action Item #2, 

mandatory pre-bid/proposal conferences 

will facilitate the sub’s ability to identify 

potential prime bidders on specific 

solicitations. Include prime/sub networking 

opportunities during each pre-bid/proposal 

conference held for the Corridor Mobility 

Program.

 actions
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issue #8
Communications Between Primes and Subs

OUTREACH

Some MBE/WBE firms and stakeholders 

have expressed concern about the lack of 

adequate communications between prime 

firms who are awarded City contracts 

and the subcontractors listed on their 

compliance plans.

Examples of communication concerns 

experienced by MBE/WBE subs include:

ᰞᰞ Lack of timely communication from prime 

contractor to be on-site in less than 24 

hours to begin work or risk losing the 

contract.

ᰞᰞ Lack of timely communication about 

the project specifics including start, 

substantial completion or the schedule for 

the sub’s particular scope.
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Lack of timely 

communication 

can create

problems with 

scope and 

scheduling which 

may result in the 

loss of contracts.



Make timely communication between prime firms 
and all subcontractors included on the Compliance 
Plan a contractual requirement

ᰞᰞ Include language in project solicitations 

that requires prime contractors to invite 

subs on the Compliance Plan to attend 

pre-construction meetings.

ᰞᰞ Require prime contractors to give subs 

reasonable advance notice prior to 

jobsite mobilization and provide monthly 

schedule updates.

 actions
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/ATXTRANSPORTATION
/CIT YOFAUSTIN.SMALLANDMINORIT YBUSINESSRESOURCES@SMBR_AUSTINTX

W W W.LINKEDIN.COM/COMPANY/27017725/ADMIN/UPDATES/

@AUSTINTEX ASGOV@AUSTINMOBILIT Y

FOR MORE INFORMATION REGARDING  
MBE/WBE PARTICIPATION CONTACT: 

Blender Hill, Public Information Specialist Senior

Small and Minority Business Resources | City of Austin

4201 Ed Bluestein Boulevard  | Austin, TX 78721

Email: Blender.Hill@austintexas.gov

Phone: 512-974-7677

Web: www.austintexas.gov/smbr

FOR GENERAL INFORMATION ABOUT 
THE CORRIDOR MOBILITY PROGRAM CONTACT:

Sara Behunek, Communications Manager 

Corridor Program Office | City of Austin

3701 Lake Austin Boulevard  | Austin, TX 78703

Email: Sara.Behunek@austintexas.gov

Phone: 512-974-7840

Web: www.austintexas.gov/CorridorOffice

MBE/WBE OUTREACH PLAN
CITY OF AUSTIN 2016 MOBILITY BOND
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